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1.

SECTION I: INVITATION FOR TENDERS

TENDER NAME TENDER FOR ROAD SPOT IMPROVEMENT WORKS FOR

ROADS LEADING TO HURUMA SUWERWA
COOPERATIVE STORAGE FACILITY

TENDER REFERENCE NO MOALF/SDCD&AR/KCEP-CRAL/PROC/050/2020-2021

1.1

1.2

1.3

1.4

1.5

1.6

The Kenya Cereal Enhancement Programme - Climate Resilient Agricultural
Livelihoods Window (KCEP-CRAL) is a partnership between the Government of Kenya,
the European Union and the International Fund for Agricultural Development (IFAD)
including grant resources from the Adaptation of Smallholder Agriculture Programme-
ASAP. The Programme is expected to be completed in September 2022. It is
implemented by Ministry of Agriculture, Livestock, Fisheries and Cooperatives and
supervised by IFAD. The overall goal is to contribute to the reduction of rural poverty
and food insecurity of smallholders in the targeted Counties by developing their
economic potential while improving their natural resources management capacity and
resilience to climate change in an increasingly fragile ecosystem.

The Kenya Cereal Enhancement Programme-Climate Resilient Agricultural Livelihoods
Window (KCEP-CRAL) invites sealed tenders from eligible and competent candidates
for the Spot improvement works for Roads leading to the refurbished
Huruma-Suwerwa store in Suwerwa ward, Cherangany sub County of Trans
Nzoia County

The works to be carried out under this contract comprises of the construction of one
box culvert measuring 6m wide by 2.5 High by 7m long across Boyoo River
along Makutano Ngozi- Bonde road. The drawings have been provided for
in a separate folder.

Special precautions shall be required throughout the contract period to avoid damage
to the existing structures and other services within the site. The Contractor shall allow
for making good any damage arising from his actions during execution of this contract
at his own expense. The scope of works shall be as described in the tender document.

The procurement for the spot improvement works for roads shall be conducted using
the National Competitive Bidding (NCB) method, the evaluation procedure for which
is described in this Bidding Document in adherence to the PPAD ACT 2015 and in
accordance with the IFAD Procurement Handbook which is provided on the IFAD
website. The NCB process, as described, will include a review and verification of
qualifications and past performance, including a reference check, prior to the contract
award

There shall be mandatory pre-tender site visits or Pre - Bid Conferences as specified
in the Tender Notice:

Mandatory Site Visit: To be conducted on 2" December at 10.00am at Huruma-
Suwerwa cooperative store located in Cherangany sub County of Trans Nzoia
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1.7

1.8

1.9

1.10

1.10.1

1.11

1.12

County. The site is located near Huruma-Suwerwa store, near Friends Bwake
approximately 10 kms from Sibanga trading centre

A representative of the Programme shall be available to meet the intending Tenderers
at the Site. Tenderers must provide their own transport. The representative will not
be available at any other time for site inspection visits. Each Tenderer shall complete
the Certificate of Tenderer’s Visit to the Site at the time of the organized site visit.
Non-attendance of the Mandatory site and Pre-tender meeting visit will lead to
automatic disqualification of a Tenderer.

Eligibility:

a) To enhance equity, bidders shall bid for only one (1) bid under the published Tender
Notice.
Each Bidder shall submit only one Bid, either individually or as a partner in a joint
venture. A Bidder who submits or participates in more than one Bid shall be
disqualified. Partners in a joint venture shall be jointly and severally liable for the
execution of the Contract

b) Director (s) bidding under different companies for the same tender shall be
disqualified

c) Only those bidders registered in the Category as indicated in the tender document
shall bid for the respective tenders

d) Any form of Canvassing will lead to disqualification

e) Bidders with Ongoing / Incomplete works projects with KCEP-CRAL Programme are not
eligible to bid and shall be disqualified

The document and drawings shall be downloaded FREE OF CHARGE from the

Ministry’s website: www.kilimo.go.ke under “tender” links or from the Programme

Website www.kcepcral.go.ke

Eligible bidders must forward their particulars immediately for records and any further

tender clarifications and addenda. Downloaded copies are FREE. Email particulars to

tenders.kcepcralprogramme@gmail.com

All bidders are also advised to regularly visit the above Programme website, to obtain

any additional information/addendum on the tender that may be issued before the

closing date. The website will also be used to publish and publicize the notifications

to both the successful and unsuccessful bidders.

Prices quoted should be net inclusive of all taxes, must be in Kenya shillings and shall

remain valid for (120) days from the closing date of tender.
Tenders must be accompanied by security in the format specified in the attached
form of tender Security, in a bank’s letterhead, and amount indicated. The tender
must be delivered in plain sealed envelope clearly marked “TENDER FOR ROAD SPOT
IMPROVEMENT WORKS FOR ROADS LEADING TO HURUMA SUWERWA
COOPERATIVE STORAGE FACILITY: MOALF/SDCD&AR/KCEP-
CRAL/PROC/050/2020-2021"

The original and one copy of the tender must be delivered to and dropped in the

tender box situated at the reception of MOALF Ground floor Kilimo house, Cathedral

Road. so as to reach the below address
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1.13

1.14

1.15

1.16

1.16.1

b)
0)

The Principal Secretary,

State Department for Crop development and Agricultural Research
P.O. Box 30028-00100,

Kilimo House, cathedral road, Nairobi

On or before: 215t December, 2020 at 10.00am EAT

Bulky Tenders shall be received, stamped and recorded in the Supply Chain
Management Office on 4th Floor on or before the above date and time
Tenders will be opened at 215t December, 2020 at 10.30am. In the presence of

the candidates’ Representatives who choose to attend at MOALF ASCU boardroom on
Upper Floor, Kilimo House.

Bidders should be aware that late bids will not be accepted under any circumstance
and will be returned unopened at the written request and cost of the Bidder. All Bids
must be accompanied by a bid security or bid-securing declaration (as required) in the
manner and amount specified in the Bid Data Sheet.

Please note that electronic Bids shall not be accepted.

Due to the Corona Virus (COVID-19) pandemic, the government of Kenya has put in
place measures to reduce the potential spreading of the Virus. The Public Procurement
Regulatory Authority (PPRA) has continued to offer appropriate advice and guidance to
support the preventive measures on the spreading of COVID-19 outlined by the
government for handling procurement activities. These guidelines were issued on the
27" March 2020. IFAD has also identified a range of rapid procurement modalities to
support the Programme procurement activities in order to minimize the impact of
COVID-19 on Project Implementation.

The following measures shall be adhered to during the Bid Opening of this tender.

Where bidders or their representatives chose to attend the bid opening, the Procuring
entity shall ensure the opening venue is spacious and observe a social distance of at
least 1.5meteres away from each other.

Screening of the attendees shall take place

Failure by bidders to attend any bid opening shall not invalidate the process.

The results of the bid opening shall be communicated by email within 7days from the
date of the tender opening. Bidders should therefore submit their registration details
via tenders.kcepcralprogramme@gmail.com

PROGRAMME COORDINATOR
KCEP-CRAL
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2. SECTIONII -INSTRUCTION TOTENDERERS

Note: The Tenderer must comply with the following conditions and instructions and

failure to do so is liable to result in rejection of the tender.

GENERAL

2.1 Definitions

a)

b)
C)

d)

“Tenderer” means any persons, partnership firm or company submitting a sum
or sums in the Bills of Quantities in accordance with the Instructions to Tenderers,
Conditions of Contract Parts I and II, Specifications, Drawings and Bills of Quantities for the
work contemplated, acting directly or through a legally appointed representative.
“Approved Tenderer” means the Tenderer who is approved by the Employer

Any noun or adjective derived from the word “tender” shall be read and construed to
mean the corresponding form of the noun or adjective “bid”. Any conjugation of the
verb “tender” shall be read and construed to mean the corresponding form of the verb “bid.”
“Employer” means The Kenya Cereal Enhancement Programme-Climate Resilient Agricultural
Livelihoods Window (KCEP-CRAL)

Throughout these bidding documents, the terms bid and tender and their derivatives
(bidder/Tenderer, bid/tendered, bidding/tendering etc.) are synonymous, and day means
calendar day. Singular also means plural.

2.2 Eligibility and Qualification Requirements
2.2.1 Eligibility requirements

a)

b)

2.2.2

This Invitation for Tenders is open to all Tenderers eligible as described in the Appendix to
Instructions to Tenderers.

This invitation to bid is open to all bidders who are legally registered or incorporated in the
Republic of Kenya as of the time of bid submission. Registration with the National
Construction Authority (NCA) as a contractor is mandatory.

Bidders shall not have a conflict of interest. Bidders shall be considered to have conflict of
interest, if they participated as a consultant in the preparation of the design, documentation
or technical specifications of the works that are the subject of this bidding other than as far
as required by the Employer

Qualification Requirements

2.2.2.1 To be qualified for award of Contract, the Tenderer shall provide evidence satisfactory to

the Employer of their eligibility pursuant to section 55 of the PPAD ACT 2015 and of their
capability and adequacy of resources to effectively carry out the subject Contract. To
this end, the Tenderer shall be required to submit;

a) Details of experience and past performance of the Tenderer on the works of a similar
nature and details of current work on hand and other contractual commitments.

b) The qualifications and experience of key personnel proposed for administration and
execution of the contract, both on and off site. Major items of construction plant and
equipment proposed for use in carrying out the Contract. Only reliable plant in good
working order and suitable for the work required of it shall be shown on this schedule.
The Tenderer will also indicate on this schedule when each item will be available on
the Works. Included also should be a schedule of plant, equipment and material to
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be imported for the purpose of the Contract, giving details of make, type, origin and
CIF value as appropriate.

c) Details of sub-contractors to whom it is proposed to sublet any portion of the
Contract and for whom authority will be requested for such subletting in accordance
with clause 4 of the Condition of Contract.

d) A draft Program of Works in the form of a bar chart and Schedule of Payment which
shall form part of the Contract if the tender is accepted. Any change in the Program
or Schedule shall be subjected to the approval of the Programme Engineer.

e) Details of any current litigation or arbitration proceedings in which the Tenderer is
involved as one of the parties.

2.2.3 Joint Ventures

Tenders submitted by a joint venture of two or more firms as partners shall comply with the following
requirements:-

a) The tender, and in case of a successful tender, the Form of
b) Agreement, shall be signed so as to be legally binding on all partners

c) One of the partners shall be nominated as being in charge, and this authorization shall
be evidenced by submitting a power of attorney signed by legally authorized
signatories of all the partners

d) The partner in charge shall be authorized to incur liabilities and receive
instructions for an on behalf of any and all partners of the joint venture and the
entire execution of the Contract including payment shall be done exclusively with the
partner in charge.

e) All partners of the joint venture shall be liable jointly and severally for the execution of
the Contract in accordance with the Contract terms, and a relevant statement to this
effect shall be included in the authorization mentioned under (b) above as well as in
the Form of Tender and the Form of Agreement (in case of a successful tender)

f) A copy of the agreement entered into by the joint venture partners shall be
submitted with the tender.

2.3 Cost of Tendering

2.3.1 The Tenderer shall bear all costs associated with the preparation and submission of his tender
and the Employer will in no case be responsible or liable for those costs, regardless of the
conduct or outcome of the tendering process.

2.3.2 The procuring entity shall allow the Tenderer to view the tender document free of charge before
purchase.

2.3.3 The document shall be downloaded FREE OF CHARGE from the Ministry’s website:
www.kilimo.go.ke under “tender” links or from the Programme Website www.kcepcral.go.ke

2.4 Site Visit

2.4.1 The Tenderer is advised to visit and examine the Site and its surroundings and obtain for himself
on his own responsibility, all information that may be necessary for preparing the tender and
entering into a contract. The costs of visiting the Site shall be the Tenderer’s own responsibility
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2.4.2

24.3

24.4

2.4.5

2.4.6

2.4.7

The Tenderer and any of his personnel or agents will be granted permission by the Employer
to enter upon premises and lands for the purpose of such inspection, but only upon the express
condition that the Tenderer, his personnel or agents, will release and indemnify the Employer
from and against all liability in respect of, and will be responsible for personal injury (whether
fatal or otherwise), loss of or damage to property and any other loss, damage, costs and
expenses however caused, which but for the exercise of such permission, would not have
arisen.

The Employer shall organize a site visit at a date to be notified. A representative of the Employer
will be available to meet the intending Tenderers at the Site.

Tenderers must provide their own transport. The representative will not be available at any
other time for site inspection visits.

Each Tenderer shall complete the Certificate of Tenderer’s Visit to the Site, whether he in fact
visits the Site at the time of the organized site visit or by himself at some other time.

The Employer will conduct a Site Visit concurrently with the pre-bid meeting referred to in 2.4
attendance for which is mandatory for all bidders. Failure to attend the site visit by any bidder
will lead to disqualification of his /her bid.

The bidders' representatives who are present shall sign a register while the Employer’s
representative shall sign the Certificate of Bidder’s Visit to Site evidencing bidders’ attendance.

2.5 Tender Documents

2.5.1

2.5.2

2.5.3

The Tender documents comprise the documents listed here below and should be read together
with any Addenda issued in accordance with Clause 2.8 of these instructions to Tenderers.
a) Form of Invitation for Tenders

b) Instructions to Tenderers

c) Form of Tender

d) Appendix to Form of Tender

e) Form of Tender Surety

f) Statement of Foreign Currency Requirements

g) Tender and Confidential Business Questionnaires

h) Details of Sub contractors

i) Schedules of Supplementary Information

j) General Conditions of Contract — Part I

k) Conditions of Particular Application — Part II

[) Specifications

m) Bills of Quantities

n) Drawings

0) Declaration Form

The Tenderer is expected to examine carefully all instructions, conditions, forms, terms,
specifications and drawings in the tender documents. Failure to comply with the requirements
for tender submission will be at the Tenderer’s own risk. Pursuant to clause 2.32.2, tenders
which are not substantially responsive to the requirements of the tender documents will be
rejected.

All recipients of the documents for the proposed Contract for the purpose of submitting a tender

(whether they submit a tender or not) shall treat the details of the documents as “private and
confidential”.

MOALF/SDCD&AR/KCEP-CRAL/PROC/050/2020-2021- Road Works Leading to Huruma Suwerwa Storage Facility Page 9 of 90



2.6 Inquiries by Tenderers

2.6.1 A Tenderer making an inquiry relating to the tender document may notify the Employer in
writing or by telex, cable or facsimile at the Employer’s mailing address indicated in the
Invitation to Tender. The Employer will respond in writing to any request for clarification which
he receives earlier than 10 days prior to the deadline for the submission of tenders. Written
copies of the Employer’s response (including the query but without identifying the source of
the inquiry) will be sent to all prospective Tenderers who have purchased the tender
documents.

2.7 Amendment of Tender Documents
2.7.1 The procuring entity shall reply to any clarifications sought by the Tenderer within 3 days of
receiving the request to enable the Tenderer to make timely submission of its tender.

2.7.2 At any time prior to the deadline for submission of tenders the Employer may, for any reason,
whether at his own initiative or in response to a clarification requested by a prospective
Tenderer, modify the tender documents by issuing Addenda.

2.7.3 Any Addendum will be notified in writing or by cable, telex or facsimile to all prospective
Tenderers who have purchased the tender documents and will be binding upon them.

2.7.4 In order to allow prospective Tenderers reasonable time in which to take the Addendum into
account in preparing their tenders, the Employer may, at his discretion, extend the deadline for
the submission of tenders.

PREPARATION OF TENDER

2.8 Language of Tender

2.8.1 The tender and all correspondence and documents relating to the tender exchanged between
the Tenderer and the Employer shall be written in the English language. Supporting documents
and printed literature furnished by the Tenderer with the tender may be in another language
provided they are accompanied by an appropriate translation of pertinent passages in the above
stated language. For the purpose of interpretation of the tender, the English language shall
prevail.

2.9 Documents Comprising the Tender
2.9.1 The tender to be prepared by the Tenderer shall comprise:
a) The Form of Tender and Appendix thereto
b) Tender Security
c) The Priced Bills of Quantities and Schedules
d) The information on eligibility and qualification
e) Any other materials required to be completed and submitted in accordance with the
Instructions to Tenderers.
f) The Forms, Bills of Quantities and Schedules provided in the tender documents shall be
used without exception (subject to extensions of the schedules in the same format and
to the provisions of clause 2.14.2 regarding the alternative forms of Tender Surety.

2.10 Tender Prices
2.10.1 All the insertions made by the Tenderer shall be made in INK and the Tenderer shall clearly
form the figures. The relevant space in the Form of Tender and Bills of Quantities shall be
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2.10.2

2.10.3

2.10.4

2.10.5

2.10.6

2.10.7

2.10.8

completed accordingly without interlineations or erasures except those necessary to correct
errors made by the Tenderer in which case the erasures and interlineations shall be initialed by
the person or persons signing the tender. A price or rate shall be inserted by the Tenderer for
every item in the Bills of Quantities whether the quantities are stated or not. Items against
which no rate or price is entered by the Tenderer will not be paid for by the Employer when
executed and shall be deemed covered by the rates for other items and prices in the Bills of
Quantities.

The prices and unit rates in the Bills of Quantities are to be the full [all- inclusive] value of the
Work described under the items, including all costs and expenses which may be necessary and
all general risks, liabilities and obligations set forth or implied in the documents on which the
tender is based. All duties, taxes and other levies payable by the Contractor under the Contract,
or for any other cause prior to the deadline for submission of tenders, shall be included in the
rates and prices and the total Tender Price submitted by the Tenderer.

Each price or unit rate inserted in the Bills of Quantities should be a realistic estimate for
completing the activity or activities described under that particular item and the Tenderer is
advised against inserting a price or rate against any item contrary to this instruction.

Every rate entered in the Bills of Quantities, whether or not such rate be associated with a
quantity, shall form part of the Contract. The Employer shall have the right to call for any item
of work contained in the Bills of Quantities, and such items of work to be paid for at the rate
entered by the Tenderer and it is the intention of the Employer to take full advantage of
unbalanced low rates.

Unless otherwise specified the Tenderer must enter the amounts representing 10%
of the sub-total of the summary of the Bills of Quantities for Contingencies and Variation of
Prices [V.O.P.] payments in the summary sheet and add them to the sub-total to arrive at the
tender amount.

The Tenderer shall furnish with his tender written confirmation from his suppliers or
manufacturers of basic unit rates for the supply of items listed where appropriate. The
Employer may require the Tenderer to justify such rates so obtained from the suppliers or
manufacturers.

The rates and prices quoted by the Tenderer are subject to adjustment during the performance
of the Contract only in accordance with the Provisions of the Conditions of Contract. The
Tenderer shall complete the schedule of basic rates and shall submit with his tender such other
supporting information as required

Contract price variations shall not be allowed within the first 12 months of the contract.

2.10.8.1 Where quantity contract variation is allowed, the variation shall not exceed 20% of the

original contract quantity.

2.10.8.2 Price variation requests shall be processed by the procuring entity within 30 days of

receiving the request.

2.10.8.3 The cumulative value of all contract variations do not result in an increment of the total

2.11
2.11.1

contract price by more than twenty five (25) per cent of the original contract price.

Currencies of Tender and Payment
Tenders shall be priced in Kenya Shillings and the tender sum shall be in Kenya Shillings.
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2.12
2.12.1

2.12.2

2.13
2.13.1

2.13.2

2.13.3
2.13.4

2.13.5

2.13.6

2.13.7
a)

b)
C)

2.14

2.14.1

2.14.2

2.14.3

Tender Validity
The tender shall remain valid and open for acceptance for a period of 120 days from the
specified date of tender opening or from the extended date of tender opening

In exceptional circumstances prior to expiry of the original tender validity period, the Employer
may request the Tenderer for a specified extension of the period of validity. The request and
the responses thereto shall be made in writing or by cable, telex or facsimile. A Tenderer may
refuse the request without forfeiting his Tender Surety. A Tenderer agreeing to the request
will not be required nor permitted to modify his tender, but will be required to extend the
validity of his Tender Surety correspondingly.

Tender Security

The Tenderer shall furnish as part of his tender, a Tender Security in the amount and form
stated in the Appendix to Instructions to Tenderers.
The tender security shall be denominated in Kenya Shillings or in another freely convertible
currency, and shall be in one of the following forms;

a) Cash.

b) A bank Guarantee.

¢) Such insurance guarantee approved by the Authority.

d) Letter of credit.

The tender security shall not exceed 2 percent of the tender price.
The Tender Security shall be valid at least thirty (30) days beyond the tender validity period.

Any tender not accompanied by an acceptable Tender Surety will be rejected by the Employer
as non-responsive.

The Tender Sureties of unsuccessful Tenderers will be returned as promptly as possible as but
not later than twenty eight (28) days after expiration of the tender validity period. The Tender
Surety of the successful Tenderer will be returned upon the Tenderer executing the Contract
and furnishing the required Performance Security.

The Tender Surety may be forfeited:

if a Tenderer withdraws his tender during the period of tender validity: or

in the case of a successful Tenderer, if he fails, within the specified time limit

to sign the Agreement, or

to furnish the necessary Performance Security

If a Tenderer does not accept the correction of his tender price pursuant to clause 2.25.

No Alternative Offers

The Tenderer shall submit an offer which complies fully with the requirements of the tender
documents unless otherwise provided for in the appendix.

Only one tender may be submitted by each Tenderer either by himself or as partner in a joint
venture. A Tenderer who submits or participates in more than one tender will be disqualified.

The Tenderer shall not attach any conditions of his own to his tender. If a counter offer is given,
this shall be deemed as non-responsive.
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2.14.4 The tender price must be based on the tender documents. The Tenderer is not required to

2.15
2.15.1

2.15.2

2.15.3

2.16

2.16.1

2.16.2

2.16.3

present alternative construction options and he shall use without exception, the Bills of
Quantities as provided, with the amendments as notified in tender notices, if any, for the
calculation of his tender price. Any Tenderer who fails to comply with this clause will be
disqualified.

Pre-tender Meeting
If a pre-tender meeting is convened, the Tenderer’s designated representative is invited to
attend at the venue and time in the Invitation to Tender. The purpose of the meeting
will be to clarify issues and to answer questions on any matter that may be raised at that stage.

The Tenderer is requested as far as possible to submit any questions in writing or by cable, to
reach the Employer not later than five (5) days before the meeting. It may not be practicable
at the meeting to answer questions received late, but questions and responses will
be transmitted in accordance with the following:

a) Minutes of the meeting, including the text of the questions raised and the
responses given together with any responses prepared after the meeting, will be
transmitted without delay to all purchasers of the tender documents.

b) Any modification of the tender documents listed in — Clause 2.7 which may become
necessary as a result of the pre-tender meeting shall be made by the Employer
exclusively through the issue of a tender notice pursuant to Clause 2.7.3 and not
through the minutes of the pre- tender meeting.

Non- attendance at the site visit meeting shall be cause for disqualification of a bidder.
Format andSigning of Tenders

The Tenderer shall prepare his tender as outlined in clause 2.9 above and mark appropriately
one set "ORIGINAL” and the other “"COPY".

The copy of the tender and Bills of Quantities shall be typed or written in indelible ink and
shall be signed by a person or persons duly authorized to sign on behalf of the Tenderer.
All pages of the tender where amendments have been made shall be initialed by the person or
persons signing the tender.

The complete tender shall be without alterations, interlineations or erasures, except as
necessary to correct errors made by the Tenderer, in which case such corrections shall be
initialed by the person of persons signing the tender.

SUBMISSIONOFTENDERS

2.17
2.17.1

2.17.2

Sealing andMarking of Tenders
The Tenderer shall seal the original and copy of the tender in separate envelopes, duly marking
the envelopes as “"ORIGINAL” and “COPY”. The envelopes shall then be sealed in an outer
separate envelope.

The inner and outer envelopes shall be addressed to the Employer at the address stated in the
Appendix to Instructions to Tenderers and bear the name and identification of the Contract
stated in the said Appendix with a warning not to open before the date and time for opening
of tenders stated in the said Appendix.
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2.17.3

2.17.4

2.18
2.18.1

2.18.2

2.18.3

2.18.4

2.18.5

2.19
2.19.1

2.19.2

2.19.3

2.19.4

The inner envelopes shall each indicate the name and address of the Tenderer to enable the
tender to be returned unopened in case it is declared “late”, while the outer envelope shall bear
no mark indicating the identity of the Tenderer.

If the outer envelope is not sealed and marked as instructed above, the Employer will assume
no responsibility for the misplacement or premature opening of the tender. A tender opened
prematurely for this cause will be rejected by the Employer and returned to the Tenderer.

Deadline for Submission of Tenders
Tenders must be received by the Employer at the address specified in clause 2.18.2 and on
the date and time specified in the Letter of Invitation, subject to the provisions of clause
2.19.3 and 2.19.4

Tenders delivered by hand must be placed in the “tender box” provided in the office of
the Employer.

Proof of posting will not be accepted as proof of delivery and any tender delivered after the
above stipulated time, from whatever cause arising will not be considered.

The Employer may, at his discretion, extend the deadline for the submission of tenders through
the issue of an Addendum in accordance with clause 2.7.3, in which case all rights and
obligations of the Employer and the Tenderers previously subject to the original deadline shall
thereafter be subject to the new deadline as extended.

Any tender received by the Employer after the prescribed deadline for submission of tender will
be returned unopened to the Tenderer.

Modificationand Withdrawal of Tenders
The Tenderer may modify or withdraw his tender after tender submission, provided that
written notice of the modification or withdrawal is received by the Employer prior to prescribed
deadline for submission of tenders. The Tenderer’s modification or withdrawal notice shall be
prepared, sealed, marked and dispatched in accordance with the provisions for the submission
of tenders, with the inner and outer envelopes additionally marked “MODIFICATION” or
“WITHDRAWAL" as appropriate.

No tender may be modified subsequent to the deadline for submission of tenders.

No tender may be withdrawn in the interval between the deadline for submission of tenders
and the period of tender validity specified on the tender form. Withdrawal of a tender during
this interval will result in the forfeiture of the Tender Surety.

Subsequent to the expiration of the period of tender validity prescribed by the Employer, and
the Tenderer having not been notified by the Employer of the award of the Contract or the
Tenderer does not intend to conform with the request of the Employer to extend the period of
tender validity, the Tenderer may withdraw his tender without risk of forfeiture of the Tender
Surety.
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TENDER OPENINGANDEVALUATION

2.20
2.20.1

2.20.2

2.20.3

2.20.4

2.20.5

2.21
2.21.1

2.21.2

2.22
2.22.1

2.22.2

2.23
2.23.1

2.23.2

Tender Opening
The Employer will open the tenders in the presence of the Tenderers’ representatives who
choose to attend at the time and location indicated in the Letter of Invitation to Tender. The
Tenderers’ representatives who are present shall sign a register evidencing their attendance.

Tenders for which an acceptable notice of withdrawal has been submitted, pursuant to clause
2.20, will not be opened. The Employer will examine the tenders to determine whether they
are complete, whether the requisite Tender Sureties have been furnished, whether the
documents have been properly signed and whether the tenders are generally in order.

At the tender opening, the Employer will announce the Tenderer’s names, total tender
price, tender price modifications and tender withdrawals, if any, the presence of the requisite
Tender Surety and such other details as the Employer, at his discretion, may consider
appropriate. No tender shall be rejected at the tender opening except for late tenders.

The Employer shall prepare minutes of the tender opening including the information disclosed
to those present.

Tenders not opened and read out at the tender opening shall not be considered further for
evaluation, irrespective of the circumstances.

Process to be Confidential
After the public opening of tenders, information relating to the examination, clarification,
evaluation and comparisons of tenders and recommendations concerning the award of Contract
shall not be disclosed to Tenderers or other persons not officially concerned with such process
until the award of Contract is announced.

Any effort by a Tenderer to influence the Employer in the process of examination, evaluation
and comparison of tenders and decisions concerning award of Contract may result in the
rejection of the Tenderer’s tender.

Clarification of Tenders
To assist in the examination, evaluation and comparison of tenders, the Employer may ask
Tenderers individually for clarification of their tenders, including breakdown of unit prices. The
request for clarification and the response shall be in writing or by cable, facsimile or telex, but
no change in the price or substance of the tender shall be sought, offered or permitted except
as required to confirm the correction of arithmetical errors discovered by the Employer during
the evaluation of the tenders in accordance with clause 2.25

No Tenderer shall contact the Employer on any matter relating to his tender from the time of
the tender opening to the time the Contract is awarded. If the Tenderer wishes to bring
additional information to the notice of the Employer, he shall do so in writing.

Determination of Responsiveness
Prior to the detailed evaluation of tenders, the Employer will determine whether each tender is
substantially responsive to the requirements of the tender documents.
For the purpose of this clause, a substantially responsive tender is one which conforms to all
the terms, conditions and specifications of the tender documents without material deviation or
reservation. A material deviation or reservation is one which affects in any substantial way the
scope, quality, completion timing or administration of the Works to be undertaken by the
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Tenderer under the Contract, or which limits in any substantial way, inconsistent with the
tender documents, the Employer’s rights or the Tenderers obligations under the Contract
and the rectification of which would affect unfairly the competitive position of other Tenderers
who have presented substantially responsive tenders.

2.23.3 Each price or unit rate inserted in the Bills of Quantities shall be realistic estimate of the cost of

completing the works described under the particular item including allowance for overheads,
profits and the like. Should a tender be seriously unbalanced in relation to the Employer’s
estimate of the works to be performed under any item or groups of items, the tender shall be
deemed not responsive.

2.23.4 A tender determined to be not substantially responsive will be rejected by the Employer and

may not subsequently be made responsive by the Tenderer by correction of the non-conforming
deviation or reservation.

2.24 Correction of Errors
2.24.1 Tenders determined to be substantially responsive shall be checked by the Employer for any

a)

b)

d)

g9)

arithmetic errors in the computations and summations. Errors will be corrected by the
Employer as follows:

Where there is a discrepancy between the amount in figures and the amount in words, the
amount in words will govern.

Where there is a discrepancy between the unit rate and the line item total resulting from
multiplying the unit rate by the quantity, the unit rate as quoted will prevail, unless in the
opinion of the Employer, there is an obvious typographical error, in which case
adjustment will be made to the entry containing that error.

In the event of a discrepancy between the tender amount as stated in the Form of Tender and
the corrected tender figure in the main summary of the Bills of Quantities, the amount as
stated in the Form of Tender shall prevail.

The Error Correction Factor shall be computed by expressing the difference between the
tender amount and the corrected tender sum as a percentage of the corrected builder’s work
(i.e. corrected tender sum less Prime Cost and Provisional Sums.

The Error Correction Factor shall be applied to all builder's work (as a rebate or
addition as the case may be) for the purposes of valuations for Interim Certificates and
valuations of variations.

The amount stated in the tender will be adjusted in accordance with the above procedure for
the correction of errors and, with concurrence of the Tenderer, shall be considered as
binding upon the Tenderer. If the Tenderer does not accept the corrected amount, the tender
may be rejected and the Tender Security may be forfeited in accordance with clause 2.14

The bidder shall within three (3) days after issuance of the written notice by the Employer, or
such further time as the Employer may allow, correct his tender in such a manner as may be
agreed or directed by the Employer failing which the tender may be absolutely rejected and the
bid security forfeited in accordance with sub-clause 2.13.7
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2.25
2.25.1

2.25.2

2.26
2.26.1

2.26.2

2.26.3

2.26.4

2.26.5

2.26.6

2.26.7

2.26.8

2.26.9

Conversion to Single Currency
For compensation of tenders, the tender price shall first be broken down into the respective
amounts payable in various currencies by using the selling rate or rates of the Central Bank of
Kenya ruling on the for the submission of tenders.
The Employer will convert the amounts in various currencies in which the tender is payable
(excluding provisional sums but including Day works where priced competitively) to Kenya
Shillings at the selling rates stated in clause 2.25.1

Evaluation and Comparison of Tenders
The Employer will evaluate only tenders determined to be substantially responsive to the
requirements of the tender documents in accordance with clause 2.23

In evaluating tenders, the Employer will determine for each tender the evaluated tender price
by adjusting the tender price as follows:

Making any correction for errors pursuant to clause 2.24

Excluding Provisional Sums and provision, if any, for Contingencies in the Bills of Quantities,
but including Day works where priced competitively.

The Employer reserves the right to accept any variation, deviation or alternative offer.
Variations, deviations, alternative offers and other factors which are in excess of the
requirements of the tender documents or otherwise result in the accrual of unsolicited benefits
to the Employer, shall not be taken into account in tender evaluation.

Price adjustment provisions in the Conditions of Contract applied over the period of execution
of the Contract shall not be taken into account in tender evaluation.

If the lowest evaluated tender is seriously unbalanced or front loaded in relation to the
Employer’s estimate of the items of work to be performed under the Contract, the Employer
may require the Tenderer to produce detailed price analyses for any or all items of the Bills of
Quantities, to demonstrate the relationship between those prices,  proposed construction
methods and schedules. After evaluation of the price analyses, the Employer may require
that the amount of the Performance Security set forth in clause 2.29 be increased at the
expense of the successful Tenderer to a level sufficient to protect the Employer against financial
loss in the event of subsequent default of the successful Tenderer under the Contract.

Firms incorporated in Kenya where indigenous Kenyans own 51% or more of the share capital
shall be allowed a 10% preferential bias provided that they do not sub-contract work valued at
more than 50% of the Contract Price excluding provisional sums to a non-indigenous sub-
contractor.

Preference where allowed in the evaluation of tenders shall not exceed 15%

2.26.10The procuring entity may at any time terminate procurement proceedings before

contract award and shall not be liable to any person for the termination.

2.26.11The procuring entity shall give prompt notice of the termination to the Tenderers and on request

give its reasons for termination within 14 days of receiving the request from any Tenderer.
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2.26.12 A Tenderer who gives false information in the tender document about its qualification or who
refuses to enter into a contract after notification of contract award shall be considered for
debarment from participating in future public procurement.

2.26.13Poor past performance shall not be used as an evaluation criteria unless specifically provided
for in the appendix.

2.26.14Qualification will be based on meeting all of the technical criteria regarding the Applicant’s
general and particular experience, personnel and equipment capabilities as well as financial
position. The Employer reserves the right to waive minor deviations, if they do not materially
affect the capacity of an applicant to perform the contract. Subcontractor’s experience and
resources shall not be taken into account in determining the Applicant’'s compliance with
qualifying criteria

2.26.15 Financial Evaluation

2.26.15.1 The Employer will compare the Tenderers’ rates with the Engineer’s estimates for major
items of construction. If some bids are seriously unbalanced or front loaded in relation to
the Engineer's estimates for the major items of work to be performed under the contract,
the Employer may require the bidder to produce detailed price analyses for any or all items
of the Bills of Quantities, to demonstrate the internal consistency of those prices with the
construction methods and schedule proposed. After evaluation of the price analyses, taking
into consideration the schedule of estimated contract payments, the Employer may require
that the amount of the Performance Security set forth be increased at the expense of the
bidder to a level sufficient to protect the Employer against financial loss in the event of
default of the successful bidder under the contract.

AWARDOFCONTRACT

2.27 Award Criteria

2.27.1 Subject to Sub-clause 2.27.2, the Employer will award the Contract to the Tenderer whose
tender is determined to be substantially responsive to the tender documents and who has
offered the lowest evaluated tender price subject to possessing the capability and resources to
effectively carry out the Contract Works.

2.27.2 The Employer reserves the right to accept or reject any tender, and to annul the tendering
process and reject all tenders, at any time prior to award of Contract, without thereby incurring
any liability to the affected Tenderers or any obligation to inform the affected Tenderers of the
grounds for the Employer’s action.

2.28 Notificationof Award

2.28.1 Prior to the expiration of the period of tender validity prescribed by the Employer, the Employer
will notify the successful Tenderer by cable, telefax or telex and confirmed in writing by
registered letter that his tender has been accepted. This letter (hereinafter and in all Contract
documents called “Letter of Acceptance”) shall name the sum (hereinafter and in all Contract
documents called “the Contract Price”) which the Employer will pay to the Contractor in
consideration of the execution and completion of the Works as prescribed by the Contract.

2.28.2 At the same time that the Employer notifies the successful Tenderer that his tender has been

accepted, the Employer shall notify the other Tenderers that the tenders have been
unsuccessful.
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2.28.3

2.28.4

2.29
2.29.1

2.29.2

2.29.3

2.30

2.30.1

2.31
2.31.1

2.32
2.32.1

2.33
2.33.1

Within fourteen [14] days of receipt of the Form of Contract Agreement from the Employer,
the successful Tenderer shall sign the form and return it to the Employer together with the
required Performance Security.

The parties to the contract shall have it signed within 30 days from the date of notification of
contract award unless there is an administrative review request.

Performance Guarantee
Within fiftten [15] days of receipt of the notification of award from the Employer, the successful
Tenderer shall furnish the Employer with a Performance Security in the amount stated in the
Appendix to Instructions to Tenderers and in the format stipulated in the Conditions of Contract.

The Performance Security to be provided by the successful Tenderer shall be an unconditional
Bank Guarantee issued at the Tenderer’s option by a reputable Bank approved by the Employer
and located in the Republic of Kenya and shall be divided into two elements namely, a
performance security payable in foreign currencies and a performance security payable in Kenya
Shillings. The value of the two securities shall be in the same proportions of foreign and local
currencies as requested in the form of foreign currency requirements.

Failure of the successful Tenderer to lodge the required Performance Security shall constitute
a breach of Contract and sufficient grounds for the annulment of the award and forfeiture of
the Tender Security and any other remedy under the Contract. The Employer may award the
Contract to the next ranked Tenderer.

Contract Effectiveness
The Contract will be effective only upon signature of the Agreement between the Contractor
and the Employer.

Advance Payment

An advance payment, if approved by the Employer, shall be made under the Contract, if
requested by the Contractor, in accordance with clause 60.12 of the Conditions of Contract.
The Advance Payment Guarantee shall be denominated in the proportion and currencies
named in the form of foreign currency requirements. For each currency, a separate guarantee
shall be issued. The guarantee shall be issued by a Bank located in the Republic of Kenya,
or a foreign Bank through a correspondent Bank located in the Republic of Kenya, in either
case subject to the approval of the Employer.

Corrupt or fraudulent practices
The procuring entity requires that Tenderers observe the highest standard of ethics during
the procurement process and execution of contracts. A Tenderer shall sign a declaration that
he has not and will not be involved in corrupt or fraudulent practices.

Execution Of Works
The work execution will be carried out based on the documents as listed below:

a) Conditions of Contract Part I: d) Standard Specifications
General Conditions of Contract e) Special Specifications

b) Conditions of Contract Part II f) Supervision and  Contract
(Conditions of Particular Evaluation Manual
Application) g) Bills of Quantities

¢) Road Maintenance Manual
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1.

APPENDIX TO INSTRUCTIONS TO TENDERERS

The following Appendix to Instructions to Tenderers shall complement or amend the provisions of
the Instructions to Tenderers (Section II). Wherever there is a conflict between the provisions
of the instructions to Tenderers and the provisions of the appendix, the provisions of the appendix
herein shall prevail over those of the instructions to Tenderers.

INSTRUCTIONS TO

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

TENDERERS

REFERENCE

ITT 1.2 The invitation is open to all eligible, qualified and competent bidders registered with the National
Construction Authority in category 6, 7 and 8 ONLY.

Bidders with NCA Category below 6 are disqualified to apply.

ITT 1.8 The document may also be downloaded FREE OF CHARGE from the Ministry’s website:
www.kilimo.go.ke  under “tender” links or from the Programme  Website
http://www.kcepcral.go.ke/tenders

ITB 2.4 Mandatory Site Visit: To be conducted on 2" December, 2020 at 10.00am at Huruma-
Suwerwa cooperative store, near Friends Bwake approximately 10 kms from Sibanga
trading centre

Bidders must Attend the pre-bid meeting/ visit
- Bidders must sign the attendance register
- Certificate must be signed by the Employers representative
ITB 2.6 Tender Clarifications shall be addressed to:

The Programme Coordinator,
KCEP-CRAL Programme
P.0. BOX 30028-00100, Nairobi, Kenya
Email: tenders.kcepcralprogramme@gmail.com
Mobile: 0770 174 188

ITB 2.12 Tenders shall remain valid for a period of one hundred and twenty (120) days from the date of
submission

ITB 2.13 The Tenderer shall furnish, as part of its tender, a tender security for the amount of Ksh
140,000.00 with a Validity period of 150days

ITB 2.17 The original and one copy of the tender must be delivered to and dropped in the tender box

situated at the reception of MOALF Ground floor Kilimo house, Cathedral Road clearly marked
“"TENDER FOR ROAD SPOT IMPROVEMENT WORKS FOR ROADS LEADING TO HURUMA
SUWERWA STORAGE FACILITY: MOALF/ MOALF/SDCD&AR/KCEP-
CRAL/PROC/050/2020-2021" and addressed and delivered to:

The Principal Secretary,

State Department for Crop Development,

P.O. Box 30028-00100,

Kilimo House, cathedral road, Nairobi

On or before: 215t December, 2020 at 10.00am

Bulky Tenders shall be received, stamped and recorded in the Supply Chain Management Office
on 4th Floor on or before the above date and time

Tenders shall be opened immediately thereafter at 215t December, 2020 10.30am at ASCU
Boardroom Upper Floor , Kilimo House, Nairobi

The following measures shall be adhered to during the Bid Opening of this tender.

a) Where bidders or their representatives chose to attend the bid opening, the Procuring entity
shall ensure the opening venue is spacious and observe a social distance of at least
1.5meteres away from each other.

b) Screening of the attendees shall take place

¢) Failure by bidders to attend any bid opening shall not invalidate the process.

d) The results of the bid opening shall be communicated by email within 7days from the date
of the tender opening. Bidders should therefore submit their registration details via
tenders.kcepcralprogramme@gmail.com
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ITB 2.26.9

The preference for domestic bidders shall not be applicable for this bid

ITB 2.26

# Evaluation Criteria

Each Bidder shall submit only one Bid, either individually or as
a partner in a joint venture. A Bidder who submits or
participates in more than one Bid shall be disqualified.
Partners in a joint venture shall be jointly and severally liable
for the execution of the Contract

Mandatory Evaluation Criteria: -

1. Stage One: Mandatory / Preliminary Evaluation:

+ Certified Copy of Certificate of Incorporation.

+ Certified Copy of Registration Certificate with the National
Construction Authority (NCA) in Category 6, 7 and 8
Only for Civil works- Roads

+ Valid NCA practicing license for the relevant NCA
registration

+ Certified Copy of Valid Tax Compliance Certificate (shall be
verified on the KRA TCC Checker

+ Certified Copy of Valid business permit (trade license)

+ Certified copy of recent CR 12 form (Issued within the last
12 months from the Tender Opening Date).

+ Certified copy of Valid Certificate of Registration for Access
to government procurement opportunities, from The
National Treasury or County Governments for Women
Only — Category Small Works & Engineering. (Certificates
may be verified from the issuing Agencies)

+ Duly filled, signed and stamped business questionnaire
form in all sections

+ Duly filled, Signed and stamped Form of Tender

+ Tender Security of Ksh 140,000.00

+ Mandatory Site Visit attendance certificate:

+ Representatives of the Programme shall be available to

meet the intending Tenderers at the Site. Tenderers must
provide their own transport.

+ The representatives will not be available at any other time
for site inspection visits. Each Tenderer shall complete the
Certificate of Tenderer’s Visit to the Site at the time of the
organized site visit.

+ Non- attendance of the Mandatory site and Pre-tender
meeting visit will lead to automatic disqualification of a
Tenderer.

+ Duly serialized and or paginated bid document including
all the attachments in the bid document in a Sequential
manner

Note:

+ To enhance equity, bidders shall bid for only one (1)
bid under the published Tender Notice.

Each Bidder shall submit only one Bid, either
individually or as a partner in a joint venture. A Bidder
who submits or participates in more than one Bid shall
be disqualified. Partners in a joint venture shall be jointly
and severally liable for the execution of the Contract

+ Bidders with Ongoing / Incomplete works projects with
KCEP-CRAL Programme are not eligible to bid and shall be
disqualified

Mandatory
(Yes/ NO)
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+ Bidders shall ensure that all the mandatory forms and the
standard forms attached in the bid document are duly
filled, signed and stamped.

+ All Certification of Documents shall be original and
executed by a Commissioner for Oaths or Notaries Public

+ Bidders shall ensure that the submitted bid is a well-
organized bid document, with a reference table of
contents including all the attachments in the bid.

All items must be submitted to proceed to the next stage.

2. Technical Evaluation Pass/ Fail

Provide the schedule of works clearly indicating the sequence
of works to be carried out

3 Qualification Criteria

Qualification will be based on meeting all of the above
technical criteria and the Applicant’s general and particular
experience, personnel and equipment capabilities as well as
financial position. The Employer reserves the right to waive
minor deviations, if they do not materially affect the capacity
of an applicant to perform the contract. Subcontractor’s
experience and resources shall not be taken into account in
determining the Applicant’s compliance with qualifying criteria.
The following shall be considered during this stage and post
qualification:

3.1 General Experience.

The Applicant shall demonstrate an Average turnover

for the last 3 years of Ksh 25,000,000.00.

3.2 Cash flow statement
The Applicant should demonstrate that he has access
to or has available, liquid assets, unencumbered real
assets, lines or credit, and other financial means
sufficient to meet the construction cash flow for a
period of 3 months, estimated at 50% of the
estimated tender sum.

3.3 Provide evidence of successful completion as a prime
contractor or sub-contractor in the execution of at
least three roads rehabilitation or new construction
projects of a similar nature and comparable in
complexity to the proposed contract within the last
three years for which at least two must be in Kenya.
(Attach Completion Certificates, contracts, letter of
reference giving details of the contract, value, contact
person and period of contract)

Note: Bidders should use the format provided in the

standard form i.e schedule of completed road works

in the last three years

3.4 Provide Evidence that the construction firm is
equipped with skilled personnel that includes:

a) The Site Agent should have a minimum of a
diploma in civil engineering, construction
management and other related fields while the
Foreman should have a minimum of certificate in
road construction or related fields : Must Attach
copies of Qualification attained and CV-
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b) Equipment, Machinery and Vehicles necessary for
the spot roads improvement.

c) The bidder should list down, the plants and
equipment that are in his ownership and the ones
proposed for hire which should be suitable for
executing contract works. — Applicants must
attaché evidence of ownership or hiring
arrangements. (Certified copies of log books for
Ownership of Machines and Equijpment. Those
hiring MUST provide certified copies of Lease
Agreement and certified copies of Logbooks)

The applicant should provide evidence of ownership

or hire of:

- Concrete mixer
- Poker Vibrator
Pick Up or Canter
All the documents must be submitted to proceed to financial
Evaluation

4, Financial Evaluation

4.1 Award shall be done on the lowest evaluated total bid
4.2 The bidder with the lowest evaluated financial bid will
be recommended for the award of the contract for the
works
4.3 If there is a tie on the lowest evaluated quoted sum
price, The successful bidder that shall demonstrate
the highest number of completed works
4.4 A person shall not be disqualified on the basis that a
bidder quoted above or below a certain percentage of
engineers estimate
Bidders are encouraged to avoid front-loading for the
major items of work to be performed under the
contract. The Employer may require the bidder to
produce detailed price analyses for any or all items in
the Bill of Quantities to demonstrate the internal
consistency of those prices with the construction
methods and schedule proposed.

2.31 There shall be No advance payment for the spot improvement works for roads.
No works, goods or services contract shall be paid for before they are executed or delivered

The Programme will verify information submitted. Any form of forgery or misinformation
from the bidder shall lead to cancellation of the bid/award, institution of legal proceedings
and blacklisting for all future KCEP-CRAL contracts.

Signature of Tenderer........c.cccceveevin i e Date ...cococeveeeieeeee
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1. SECTION III

3.1
3.1.1

3.1.2

3.1.3

CONDITIONS OFCONTRACT, PART I-GENERAL CONDITIONS

The Conditions of Contract, Part I — General Conditions, shall be those forming Part I of
the “Conditions of Contract for works of Civil Engineering Construction, Fourth Edition 1987,
re-printed in 1992 with further amendments, prepared by the Federation Internationale
des Ingenieurs Conseils (FIDIC). The Conditions are subject to variations and
additions set out in Part II hereof entitled “Conditions of Contract, Part II - Conditions
of Particular Application”.

The Conditions of Particular Application take precedence over the General Conditions of
Contract.

Copies of the FIDIC Conditions of Contract can be obtained from:

FIDIC Secretariat

World Trade Center II, Geneva Airport

P.O. Box 311

CH-1215 Geneva 15

Switzerland

Fax: +41 22 799 4901

Telephone: +41 22 799 4900

Email: fidic@fidic.org

www.fidic.org
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2. SECTION IV CONDITIONS OF CONTRACT PART I1

2.1 CONDITIONS OF PARTICULAR APPLICATION)
The following Conditions of Particular Application shall supplement the General Conditions of
Contract. Whenever there is a conflict, the provisions herein shall prevail over those in the General
Conditions of Contract. The Particular Condition is preceded by the corresponding clause number
of the General Conditions to which it relates.

Sub Clause 1.1 — Definitions

Amend this sub-clause as follows:
(a) (i) The “Employer” is the Kenya Cereal Enhancement Programme- Climate Resilient Agricultural
Livelihoods Window (KCEP-CRAL)

(ii) The “Engineer” is the Programme Civil Engineer - Kenya Cereal Enhancement Programme-
Climate Resilient Agricultural Livelihoods Window (KCEP-CRAL).

(b) (i) Insert in line 2 after the Bills Of Quantities”, the following, “the rates entered by the
Contractor (whether or not such rate be employed in computation of the Contract Price),”

Amend subparagraph (b) (v) of Sub-Clause 1.1 by adding the following words at the end:

The word “BID” is synonymous with “bid” and the word “Appendix to BID” with “Appendix to Bid”
and the word “BID documents” with “bidding documents”.

Add the following at the end of this sub-clause:

(h) (i) “Materials” means materials and other things intended to form or forming part of the
Permanent Work

Sub Clause 2.1 - Engineer’s Duties and Authority.

With reference to Sub-Clause 2.1 (b), the following shall also apply: The Engineer shall obtain the
specific approval of the Employer before taking any of the following actions specified in Part 1:
(a) Consenting to the subletting of any part of the works under Clause 4;

(b) Certifying additional cost determined under Clause 12;

(c) Determining an extension of time under Clause 44;

(d) Issuing a variation under Clause 51;

(e) Fixing rates or prices under Clause 52

(f) The works specified under this Contract shall be executed, supervised and evaluated in
accordance to the Contract Supervision and Evaluation Manual developed by the Ministry of Roads
— Version 2012

Sub Clause 5.1 - Language and Law

The Contract document shall be drawn up in the ENGLISH LANGUAGE. Communication between
the Contractor and the Engineer’s Representative shall be in this given language.

(a) The Laws applicable to this Contract shall be the Laws of the Republic of Kenya.

Sub Clause 5.2 — Priority of Contract Documents
Delete the documents listed 1-6 and substitute:
(1) The Contract Agreement (if completed)

(2) The Letter of Acceptance;
(3) The Bid and Appendix to Bid;
(4) The Conditions of Contract Part II;
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(5) The Conditions of Contract Part I;
(6) The Special Specifications;

(7) The Standard Specification for Road and Bridge Construction, 1986;
(8) The Drawings;

(9) The priced Bills of Quantities

(10) Other documents as listed in the Appendix to form of Bid

Sub Clause 10.1 - Performance Security

Replace the text of Sub-clause 10.1 with the following:

“The Contractor shall provide security for his proper performance of the Contract within 21 days
after receipt of the Letter of Acceptance. The Performance Security shall be in the form of a bank
guarantee as stipulated by the Employer in the Appendix to Bid. The Performance Security shall
be issued by a bank incorporated in Kenya. The Contractor shall notify the Engineer when providing
the Performance Security to the Employer.

“Without limitation to the provisions of the preceding paragraph, whenever the Engineer
determines an addition to the Contract Price as a result of a change in cost, the Contractor, at the
Engineers written request, shall promptly increase the value of the Performance Security by an
equal percentage.

Sub Clause 10.2 - Validity of Performance Security
The Performance Security shall be valid until a date 28 days after the date of issue of the Defects
Liability Certificate. The security shall be returned to the Contractor within 14 days of expiration.

Sub Clause 10. 3 - Claims under Performance Security
Delete the entire sub-clause 10.3.

Sub Clause 10. 4 - Cost Of Performance Security
The cost of complying with the requirements of this clause shall be borne by the Contractor.

Sub Clause 11. 1 - Inspection of Site

In line 17 after “affect his BID” add

“and the Contractor shall be deemed to have based his BID on all the aforementioned”

Delete the last paragraph completely and replace with the following:

“The Employer in no way guarantees completeness nor accuracy of the soil, materials, subsurface
and hydrological information made available to the Contractor at the time of BIDDING or at any
other time during the period of the Contract, and the Contractor shall be responsible for
ascertaining for himself all information as aforesaid for the execution of works and his BID shall
be deemed to have been priced accordingly

Sub Clause 11.2 - Access to Data

Data made available by the Employer in accordance with Clause 11.1 shall be deemed to include
data listed elsewhere in the Contract as open for inspection at the address stipulated in the
Appendix to Bid.

Sub Clause 14.1 Program to Be Submitted
The time within which the program shall be submitted shall be as specified in the Appendix to the
Form of Bid.

This detailed program shall be based upon the program submitted by the Contractor as part of his
BID, where this was required, and shall in no material manner deviate from the said program.
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The program shall be in the form of a Critical Path Method Network (CPM Network) showing the
order of procedure and a description of the construction methods and arrangements by which the
Contractor proposes to carry out the works .It should also be supplemented by a time —bar chart
of the same program. The program shall be coordinated with climatic, groundwater and other
conditions to provide for completion of the works in the order and by the time specified. The
program shall be revised at three-month intervals and should include a chart of the principle
quantities of work forecast for execution monthly.

The Contractor shall submit to the Engineer not later than the day or date mentioned in the
Appendix to the Form of Bid, a general description of his proposed arrangements and methods for
the execution of the Works, including temporary offices, buildings, access roads, construction plant
and its intended production output, working shift arrangements, labour strength, skilled and
unskilled, supervision arrangements, power supply arrangements, supply of materials including a
materials utilization program, stone crushing, aggregate production and storage, cement handling,
concrete mixing and handling, methods of excavation, dealing with water, testing methods and
facilities.

During the execution of the works, the Contractor shall submit to the Engineer full and detailed
particulars of any proposed amendments to the arrangements and methods submitted in
accordance with the foregoing.

If details of the Contractors proposals for Temporary Works are required by the Engineer for his
own information the Contractor shall submit such details within fourteen days of being requested
to do so.

The various operations pertaining to the works shall be carried out in such a progressive sequence
as will achieve a continuous and consecutive output of fully completed road works inclusive of all
bridge works and culverts within the time limits specified in the Contract. Generally the Contractor
shall start at one end of the road and progress continuously towards the other without leaving any
isolated section or sections of uncompleted road provided always that the site of the works has
been acquired in its entirety and the encumbrances and services thereon removed.

The Contractor shall allow in his Programme for the following public holidays per calendar year
during which the Contractor shall not be permitted to work.

e New Year's Day (1st January)
e Good Friday

e Easter Monday

e Labour day (1st May)

e Madaraka Day (1st June)

e Idd Ul Fitr

e Mashujaa Day (20th October)
e Jamhuri day (12th December)

e Christmas Day (25th December)
e Boxing day (26th December)

The Contractor shall also allow per calendar year for a further 2 unspecified public holidays which

may be announced by the Government of Kenya with no prior notification upon which he shall not
be permitted to work.
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Sub clause 14.3- Cash Flow Estimate
The time within which the detailed cash flow estimate shall be submitted shall be as specified in
the Appendix to the Form of Bid.

Sub clause 15.1- Contractor’s Superintendence
Add the following at the end of the first paragraph of sub-clause 15.1:

“The Contractor shall, within seven (7) days of receipt of the Engineer’s order to commence the
works inform the Engineer in writing the name of the Contractor’s Representative and the
anticipated date of his arrival on site.”

The Contractor shall also submit a specimen signature of his proposed Road Manager who SHALL
be the signatory to payment of certificates/Monthly statements from the Contractor.

Sub clause 15.2- Language Ability and Qualifications of Contractor’s Authorized Agent
Add the following Sub-clause 15.2

The Contractor’s Agent or Representative on the site shall be an Ordinary Diploma Holder in Civil
Engineering or equivalent, approved by the Engineer and shall be able to read and write English
fluently.

The Contractor’s Agent or Representative shall have at least 5 years’ experience in road works.

Sub clause 16.2- Engineer at Liberty to Object

At the end of this Clause add

“by a competent substitute approved by the Engineer and at the Contractors own expense.”
Add the following Sub-Clauses 16.3 and 16.4

Sub clause 16.3- Qualification and Language Ability of Superintending Staff
The Contractor’s superintending staff shall meet the following minimum qualifications:

Should have a working knowledge of English or Kiswahili. Should any of the superintending staff
not be able to meet this condition, the Contractor shall propose to the Engineer arrangements for
provision of a sufficient number of interpreters of approved qualifications. The Engineer, at his
discretion, may amend, approve or reject such arrangements or reject deployment of
superintending staff not meeting the language requirements. The Engineer may at any time during
the duration of the Contract amend any approved arrangements made for interpreters, which shall
be implemented at the Contractors expense.

The key staff listed below must have academic qualifications from government-recognized
institutions or equivalent institutions of the levels set out in Section 5, Part 6.

e Site Agent
e Site Surveyor

e Foremen

(b) Qualifications as above shall be subject to verification and approval on site by the Engineer or
his representative on site before commencement of the said works.

Sub clause 16.4 — Employment of Local Personnel
The Contractor is encouraged, to the extent practicable and reasonable, to employ staff and
labour with appropriate qualifications and experience who are Kenya citizens.
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Sub clause 19.1- Safety, Security and Protection of The Environment

Add Sub-Clause-paragraph (d) of Sub-Clause 19 as follows:

Notwithstanding the Contractor’s obligation under Sub-Clause-paragraph (a), (b) and 9(c) of Sub-
Clause 19.1 of the Conditions of Contract, the Contractor shall observe the following measures
with a view to reducing or elimination adverse environmental effects by the site works:

(i) All quarries and borrow pits shall be filled and landscaped to their original state after extraction
of construction material

(ii) Soil erosion due to surface runoff or water from culverts or other drainage structures should
be avoided by putting in place proper erosion control measures that shall include, but are not
limited to grassing and planting if trees

(i) Long traffic diversion roads shall be avoided so as to minimize the effect of dust on the
surrounding environment. In any case all diversions shall be kept damp and dust free

(iv) Spillage of oils, fuels and lubricants shall be avoided and if spilt, shall be collected and disposed
off in such a way as not to adversely affect the environment

(v) Rock blasting near settlement areas shall be properly coordinated with the relevant officers of
the Government so as to minimize noise pollution and community interference.

Sub clause 20.4 - Employers Risks
(c) Delete Sub-Clause (h) and substitute with;

(d) (h) any operation of the forces of nature (insofar as it occurs on site) which an experienced
contractor:

(i) could not have reasonably foreseen, or

(ii) could reasonably have foreseen, but against which he could not reasonably have taken at least
one of the following measures:

(A) prevent loss or damage to physical property from occurring by taking appropriate measures or

(B) insure against such loss or damage

Sub clause 21.1 - Insurance of Works and Contractor's Equipment

Add the following words at the end of Sub-paragraph (a) and immediately before the last word of
Sub-paragraph (b) of Sub-Clause 21.1:

“It being understood that such insurance shall provide for compensation to be payable in the types
and proportions of currencies required to rectify the loss or damage incurred”

Delete the first sentence of this Clause and replace with the following:

“prior to commencement of the Works the Contractor shall, without limiting his or the Employer’s
obligations and responsibilities under Clause 20, insure to the satisfaction of the Employer:”

Sub clause 21.2 — Scope of Cover

Amend sub-paragraph (a) of Sub-Clause 21.2 as follows:

Delete words “from the start of work at the site” and substitute the words “from the first working
day after the Commencement Date”

Add the following as Sub-Clause (c) under Sub-Clause-Clause 21.2

(c) It shall be the responsibility of the Contractor to notify the insurance company of any change
in the nature and extent of the Works and to ensure the adequacy of the insurance coverage at
all times during the period of the Contract.

Sub Clause 21.4 - Exclusions
Amend Sub-Clause 21.4 to read as follows:
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“There shall be no obligation for the insurances in Sub-Clause 21.1 to include loss or damage
caused by the risks listed under Sub-Clause 20.4 sub-paragraph (a) (i) to(iv) of the Conditions of
Particular Application.”

Sub Clause 23.2 — Minimum Amount of Insurance
Add the following at the end of this Clause:
.. with no limits to the number of occurrences”.

Sub Clause 25.1 — Evidence and Terms
Amend Sub-Claus OF INSURANCE 25.1 as follows:
Insert the words “as soon as practicable after the respective insurances have been taken out but
in any case” before the words “prior to the start of work at the site”
Add the following Sub-Clauses 25.6, 25.7

Sub Clause 25.6 — Insurance Notices
Each policy of insurance effected by the Contractor for purposes of the Contract shall include a
provision to the effect that the Insurer shall have a duty to give notice in writing to the Contractor
and Employer of the date when a premium becomes payable. This shall not be more than thirty
(30) days before that date and the policy shall remain in force until thirty (30) days after the
giving of such notice.

Sub Clause 25.7 — Notification to Insurers

It shall be the responsibility of the Contractor to notify insurers under any of the insurance
referred to in the preceding clauses 21, 23 and 24 on any matter or event, which by the terms of
such insurance are required to be so notified. The Contractor shall indemnify and keep
indemnified the Employer against all losses, claims, demands, proceedings, costs, charges and
expenses whatsoever arising out of or in consequence of any default by the Contractor in
complying with the requirements of this Sub-Clause whether as a result of avoidance of such
insurance or otherwise.

Sub Clause 28.2 — Royalties

Add at the end of this Sub-Clause the following sentence:

“The Contractor shall also be liable for all payments or compensation if any that are levied in
connection with the dumping of part or all of any such material.”

Sub Clause 29.1 — Interference with Traffic
Supplement Sub-Clause 29.1 by adding the following sentence at the end:
“The Contractor will be permitted to use existing public roads for access to the site. The Contractor
shall pay vehicle license tax and road maintenance duty in accordance with relevant regulations
and shall obtain any necessary permits or licenses from relevant authorities for transporting his
equipment.”

Add the following sub clause 29.2:

Sub Clause 29.2 — Reinstatement and Compensation for Damages to Persons and
Property

The Contractor shall reinstate all properties whether public or private which are damaged in
consequence of the construction and, maintenance of the works to a condition as specified and at
least equal to that prevailing before his first entry on them.

If in the opinion of the Engineer the Contractor shall have failed to take reasonable and prompt
action to discharge his obligations in the matter of reinstatement, the Engineer will inform the
Contractor in writing of his opinion, in which circumstances the Employer reserves the right to
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employ others to do the necessary work of reinstatement and to deduct the cost thereof from any
money due or which shall become due to the Contractor.

The Contractor shall refer to the Employer without delay all claims which may be considered to fall
within the provisions of Clause 22.1.

Sub Clause 34.2 — conditions of employment of labour
Add the following Sub-Clause 34.2 to 34.8

The Contractor shall be responsible for making all arrangements for and shall bear all costs relating
to recruitment, obtaining of all necessary visas, permits or other official permission for movements
of staff and labour.

Sub Clause 34.3 — fair wages

The Contractor shall, in respect of all persons employed anywhere by him in the execution of the
Contract, and further in respect of all persons employed by him otherwise than in the execution of
the Contract in every factory, Workshop or place occupied or used by him for the execution of the
Contract, observe and fulfil the following conditions:

a) The Contractor shall pay rates of wages, observe hours of labour and provide conditions of
labour, housing, amenities and facilities not less favourable than those required by the
latest Regulation of Wages (Building and Construction Industry) Order as of the time of bid
submission, and subsequent amendments thereto, or in any wage scales, hours of work or
conditions agreed by the Ministry of Labour or other Government Department in
consultation with the appropriate wage fixing authority and generally recognized by other
employees in the district whose general circumstances in the trade or industry in which the
Contractor is engaged are similar.

b) In the absence of any rates of wages, hours or conditions of labour so established the
Contractor shall pay rates of wages and observe hours and conditions of labour which are
not less favourable than the general level of wages, hours and conditions observed by other
Employers whose general circumstances in the trade or industry in which the Contractor is
engaged are similar.

¢c) Where the absence of established rates of wages, hours and conditions of labour or the
dissimilarity of the general circumstances in the trade of industry in which the Contractor
is engaged prevent the Contractor from observing rates of wages, hours and conditions of
labour ascertained under sub-paragraph (a) and (b) above the Contractor in fixing the rates
of wages, hours and conditions of labour of his employees shall be guided by the advice of
the Labour Department.

d) The Contractor shall recognize the freedom of his employees to be members of trade
unions.

e) The Contractor shall maintain records in English of the time worked by, and the wages paid
to, his employees. The Contractor shall furnish to the Engineer or Employer, if called upon
to do so, such particulars of the rates, wages and conditions of labour as the Employer or
Engineer may direct.

f) The Contractor shall at all times during the continuance of the contract display, for the
information of his employees in every factory, workshop or place occupied or used by him
for the execution of the Contract, a copy of this clause together with a notice setting out
the general rates of wages, hours and conditions of labour of his employees.
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g) The Contractor shall be responsible for the observance of this clause by sub-Contractors
employed in the execution of the works.

Sub Clause 34.4 — Breach of Fair Wages Clause

Any Contractor or Sub-Contractor who is found to be in breach of Fair Wages Clause shall cease
to be approved as a Contractor or Sub-Contractor for such period as the Permanent Secretary for
the Ministry of Transport and Infrastructure may determine.

Should a claim be made to the Employer alleging the Contractor’s default in payment of Fair Wages
of any workman employed on the Contract and if proof thereof satisfactory to the Employer is
furnished by the Labour Authority, the Employer may, failing payment by the Contractor, pay the
claims out of any monies due or which may become due to the Contractor under the Contract

Sub Clause 34.5 — Recruitment of Unskilled Labour

Any additional unskilled labour which is required by the Contractor for the works and which is not
in his employ at the time of the acceptance of the BID shall be recruited by the Contractor from
the Labour Exchange or Exchange or Exchanges nearest to the site or sites of the work.

Sub Clause 34.6 — Compensation for Injury

The Contractor shall in accordance with the Workmen’s Compensation Act of the Laws of Kenya
and any other regulations in force from time to time pay compensation for loss or damage suffered
in consequence of any accident or injury or disease resulting from his work to any workman or
other person in the employment of the Contractor or any Subcontractor.

Sub Clause 34.7 — Labour Standards
(a) The Contractor shall comply with the existing local labour laws, regulations and labour
standards
(b) The Contractor shall formulate and enforce an adequate safety program with respect to all
work under his contract, whether performed by the Contractor or subcontractor. The Contractor
has assurance from the Employer of cooperation where the implementation of these safety
measures requires joint cooperation.
(c) Upon written request of the Employer the Contractor shall remove or replace any of his
employees employed under this Contract.

Add the following Sub-Clause 35.2 and 35.3.

Sub Clause 35.2 — records of safety and health
The Contractor shall maintain such records and make such reports concerning safety, health and
welfare of persons and damage to property as the Engineer may from time to time prescribe.

Sub Clause 35.3 — reporting of accidents

The Contractor shall report to the Engineer details of any accident as soon as possible after its
occurrence. In the case of any fatality or serious accident, the Contractor shall, in addition, notify
the Engineer immediately by the quickest available means. The Contractor shall also notify the
relevant authority whenever the Laws of Kenya require such a report.

Sub Clause 41.1 — commencement of works

Amend Sub-Clause 41.1 as follows:

Delete the words “as soon as is reasonably possible” in the first sentence and replace with “within
the period stated in the Appendix to Bid".
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Sub Clause 43.1 — Time for Completion

Amend Sub-Clause 43.1 as follows:

Delete the words “within the time” to “such extended time” and substitute “by the date or dates
stated or implied in Clause 14 of these Conditions of Particular Application.

Sub Clause 44.1 — Extension of Time for Completion

Add at the end of Sub-Clause 44.1 the following:

“Neither rains falling within the rainy seasons as occurs in Kenya nor floods caused by such rains
shall be deemed exceptional weather conditions such as may fairly entitle the Contractor to an
extension of time for the completion of the work.”

Sub Clause 45.1 — Restriction on Working Hours

Add at the end of Sub-Clause 45.1 the following:

“If the Contractor requests permission to work by night as well as by day, then if the Engineer
shall grant such permission the Contractor shall not be entitled to any additional payments for so
doing. All such work at night shall be carried out without unreasonable noise or other disturbance
and the Contractor shall indemnify the Employer from and against any liability for damages on
account of noise or other disturbance created while or in carrying out night work and from and
against all claims, demands, proceedings, costs, charges and expenses whatsoever in regard or in
relation to such liability.

“In addition the Contractor will be required to provide, for any work carried out at night or
recognized days of rest, adequate lighting and other facilities so that the work is carried out safely
and properly.

“In the event of the Engineer granting permission to the Contractor to work double or rotary shifts
or on Sundays, the Contractor shall be required to meet any additional costs to the Employer in
the administration and supervision of the Contract arising from the granting of this permission.”

Sub Clause 47.2 — Reduction of Liquidated Damages

Add the following paragraphs at the end of this Sub-Clause:

“There shall be no reduction in the amount of liquidated damages in the event that a part or a

section of the Works within the Contract is certified as completed before the whole of the Works

comprising that Contract.

The Employer shall pay no bonus for early completion of the Works to the Contractor.
The sum stated in the Appendix to Bid as liquidated damages shall be increased by a sum
equivalent to any additional amount payable by the Employer to the Contractor under clause 70.1
in respect of an increase in costs in such a period that would not have been incurred by the
Contractor if the works had been completed by the due date for completion prescribed by Clause
43.”

Sub Clause 52.1 — Valuation and Variations

Add new Clause 52.2(c)

No change in the unit rates or prices quoted shall be considered for items included in the schedule
of Day works rates, or Provisional Sums and items, or for any item in the BOQ.

Modification to Clause 52(3)

Sub Clause 52.4 — Day works

Add the following at the end of Sub-Clause 52.4:
The work so ordered shall immediately become part of the works under the contract. The
Contractor shall, as soon as practicable after receiving the Day works order from the Engineer
undertake the necessary steps for due execution such work. Prior to commencement of any work
to be done on a Day works basis, the Contractor shall give an advance notice to the Engineer
stating the exact time of such commencement.
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Sub Clause 54.1 — Contractor’s Equipment, Temporary Works and Materials
: Exclusive use for the works
Amend Sub-Clause 54.1 as follows:

Line 5: add “written” between “the"” and “consent”.
Delete Sub-Clauses 54.2 and 54.5.

Sub Clause 55.2 — Omissions of Quantities

Items of Works described in the Bills of Quantities for which no rate or price has been entered in
the Contract shall be considered as included in other rates and prices in the Contract and will not
be paid for separately by the Employer.

Add the following Sub-Clause 58.4:

SUB CLAUSE 58.4 — PROVISIONAL ITEMS
Provisional items shall be read as Provisional Sums and shall be operated as such in accordance
with Sub-Clauses 58.1 to 58.3.

Clause 60 of the General Conditions is deleted and substituted with the following:-

Sub Clause 60.1 — Monthly Statement

The Contractor shall submit a statement to the Engineer at the end of each month, in a tabulated
form approved by the Engineer, showing the amounts to which the Contractor considers himself
to be entitled. The statement shall include the following items, as applicable;

- the value of the Permanent Work executed up to the end of previous month

- such an amount (not exceeding 90 percent of the value) as the Engineer may consider proper
on account of materials for permanent work delivered by the Contractor in the site

- such amount as the Engineer may consider fair and reasonable for any Temporary Works for
which separate amounts are provided in the Bill of Quantities

- adjustments under Clause 70

- any amount to be withheld under retention provisions of Sub-clause 60.3

- any other sum to which the Contractor may be entitled under the Contract

If the Engineer disagrees with or cannot verify any part of the statement, the Contractor shall
submit such further information as the Engineer may reasonably require and shall make such
changes and corrections in the statement as may be directed by the Engineer. In cases where
there is difference in opinion as to the value of any item, the Engineer’s view shall prevail.

Sub Clause 60.2 interim payment certificate
The Contractor shall forward to the Engineer an Interim Payment Certificate based on the
statement as corrected above and, should it be necessary in the Engineers opinion, shall promptly
make any further amendments and corrections to the Interim Payment Certificate.
The Engineer shall not unreasonably withhold certifying an Interim Payment Certificate and in case
of likely delay in establishing the value of an item, such item may be set aside and the remainder
certified for payment.
Within 45 days after receipt of the Interim Payment Certificate and subject to the Contractor having
made such further amendments and corrections as the Engineer may require, the Engineer will
forward to the Employer the certified Interim Payment Certificate.
Provided that the Engineer shall not be bound to certify any payment under this Clause if the net
amount thereof, after all retentions and deductions, would be less than the minimum amount of
Interim Payment Certificate’s stated in the Appendix to Form of Bid. However in such a case, the
uncertified amount will be added to the next interim payment, and the cumulative unpaid certified
amount will be compared to the minimum amount of interim payment.
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Sub Clause 60.3 — Payment of Retention Money

A retention amounting to the percentage stipulated in the Appendix to Bid shall be made by the
Engineer in the first and following Interim Payment Certificates until the amount retained shall
reach the "Limit of Retention Money" named in the Appendix to Form of BID.

Upon the issue of the Taking-Over Certificate, with respect to the whole of the works one half of
the retention money shall become due and shall be paid to the Contractor when the Engineer shall
certify in writing that the last section of the whole works has been substantially completed.

Upon expiration of the Defects Liability Period for the works, the other half of the Retention Money
shall be certified by the Engineer for payment to the Contractor.

Provided that in the event of different Defects Liability Periods being applicable to different Sections
of the Permanent Works pursuant to Clause 48, the expression “expiration of the Defects Liability
Period “ shall, for the purpose of this sub-clause, be deemed to mean the expiration of the latest
of such periods.

Provided also that if at such time, there remain to be executed by the Contractor any work
instructed, pursuant to Clause 49 and 50, in respect of the works, the Engineer shall be entitled
to withhold certification until completion of any such work or so much of the balance of the
Retention money as shall in the opinion of the Engineer, represents the cost of the remaining
work to be executed.

Sub Clause 60.4— Correction of Certificates

The Engineer may in any Interim Payment Certificate make any correction or modification to any
previous Interim Payment Certificate signed by him and shall have authority, if any work is not
being carried out to his satisfaction to omit or reduce the value of such work in any Interim Payment
Certificate.

Sub Clause 60.5— Statement at Completion

Not later than 84 days after the issue of the Taking-Over Certificate in respect of the whole of the
works, the Contractor shall submit to the Engineer a statement at completion showing in detail, in
a form approved by the Engineer;

The final value of all work done in accordance with the Contract up to the date stated in such
Taking-Over Certificate.

Any further sums which the Contractor considers to be due; and

An estimate of amounts that the Contractor considers will become due to him under the Contract.

Estimate amounts shall be shown separately in the Statement at Completion. The Contractor shall
amend and correct the Statement as directed by the Engineer and submit a Certificate at
Completion to be processed as in Sub-Clause 60.2.

Sub Clause 60.6 — Final Statement

Not later than 56 days after the issue of the Defects Liability Certificate pursuant to Sub-Clause
62.1, the Contractor shall submit to the Engineer for consideration a draft final statement with
supporting documents showing in detail, in the form approved by the Engineer;

The final value of all work done in accordance with the Contract; Any further sums which the
Contractor considers to be due to him.
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If the Engineer disagrees with or cannot verify any part of the draft final statement, the Contractor
shall submit such further information as the Engineer may reasonable require and shall make such
changes in the draft as may be required.

Sub Clause 60.7— Discharge
Upon submission of the Final Statement, the Contractor shall give to the Employer, with a copy
to the Engineer, a written discharge confirming that the total of the Final statement represents
full and final settlement of all monies due to the Contractor arising out of or in respect of the
Contract. Provided that such discharge shall become effective only after payment under the Final
Payment Certificate issued pursuant to Sub-Clause 60.8 has been made and the Performance
Security referred to in Sub-Clause 10.1 has been returned to the Contractor.

Sub Clause 60.8 — Final Payment Certificate

Upon acceptance of the Final Statement as given in Sub-Clause 60.6, the Engineer shall prepare a
Final Payment Certificate which shall be delivered to the Contractor's authorized agent or
representative for his signature. The Final Payment Certificate shall state:

The final value of all work done in accordance with the Contract;

After giving credit to the Employer for all amounts previously paid by the Employer, the balance,
if any, due from the Employer to the Contractor or the Contractor to the Employer.

Final Certificate shall be issued for any sum due to the Contractor even if such is less than the sum
named in the Appendix to the Form of BID.

Sub Clause 60.9— Cessation of Employers Liability
unless the Contractor notifies the Engineer of his objection to the Final Certificate within fourteen
days of delivery thereof he shall be deemed to have agreed that he accepts the total Contract
Price as set out in the Final Certificate as full settlement for all Work Done under the Contract
including any variations and omissions thereof but excluding any variations and claims previously
made in writing.

Sub Clause 60.10 — Time for Payment

The amount due to the Contractor under any Interim Payment Certificate or Final Payment
Certificate issued pursuant to this Clause or to any other term of the Contract, shall, subject to
Clause 47, be paid by the Employer to the Contractor as follows:

I.  In the case of Interim Payment Certificate, within the time stated in the Appendix to Form
of Bid, after the Engineer has signed the Interim Payment Certificate.

II. In the case of the Final Payment Certificate pursuant to Sub clause 60.8, within the time
stated in the Appendix to Form of Bid, after the Engineer has signed the Final Payment
Certificate.

III.  In the event of the failure of the Employer to make payment within the times stated, the
Employer shall make payment to the Contractor of simple interest at a rate equal to two
percentage points above the average Base Lending Rate of three leading banks namely
Kenya Commercial Bank, Standard Chartered Bank and Barclays Bank for the time being or
as shall be the case from the time to time obtained from the Central Bank of Kenya. The
provisions of this sub clause are without prejudice to the Contractor’s entitlements under
Clause 69 or otherwise.

Sub Clause 60.11 — Currency of Payment

The Contract Price shall be designated in Kenyan Currency.

All work performed by the Contractor under the Contract shall be valued in Kenya Shillings using
the rates and prices entered in the Bills of Quantities together with such other increases to the
Contract Price, except for variation of price payments in accordance with Clause 70.1.
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Sub Clause 60.12 — Advance Payment

“The Employer MAY make an interest free advance payment to the contractor for the cost of
mobilization in respect of the Works, in a lump sum of any amount not exceeding ten (10)
percent of the Contract Price named in the Letter of Acceptance and Award. Non-Payment or
delayed payment of the Advance shall not be a cause for any claim whatsoever. The Contractor is
expected to have adequate financial resources to mobilize and execute the works with due
diligence without the advance payment being made. Payment of such advance amount will be due
under a separate certification by the Engineer after:

(i) Provision by the Contractor of the Performance Security in accordance with Clause 10 of the
Conditions of Contract, and

(i) Provision by the Contractor of a Bank Guarantee which shall remain effective until the advance
payment has been completely repaid by the Contractor out of current earnings under the Contract
and certified accordingly by the Engineer.

A form of Bank guarantee acceptable to the Employer is included in the Tender Documents. The
advance payment shall be used by the Contractor exclusively for mobilization expenditures, in
connection with the works. The advance payment shall not be subject to retention money.

The advance payment shall be repaid with percentage reductions from the monthly interim
payments certified by the Engineer. The reimbursement of the lump sum advance payment shall
be made by deductions from the interim payments and where applicable from the balance owing
to the contractor. Reimbursement shall begin when the amount of the sums due under the Contract
reaches 20% of the original contract sum. It shall have been completed by the time 80% of the
contract sum is reached.

The amount to be repaid by way of successive deductions shall be calculated by the means of the
formula:
RI = A(x-X)
80-20
Where:
RI = the amount to be reimbursed.
A = the amount of the advance which has been granted.
x = the amount of proposed cumulative payments as a percentage of the original amount
of the contract. This figure will exceed 20% but not 80%.
X = the amount of the previous cumulative payments as a percentage of the original
amount of the Contract. This figure will be below 80% but not less than 20%.
With each reimbursement the guarantee will be reduced accordingly

Sub Clause 60.13 Materials for Permanent Works

With respect to materials brought by the Contractor to the site for incorporation into the permanent
works, the Contractor shall,

-Receive a credit in the month in which these materials are brought to site,

-Be charged a debit in the month in which these materials are incorporated in the permanent
works.

Both such credit and debit to be determined by the Engineer in accordance with the following
provisions.

No credit shall be given unless the following conditions shall have been met to the Engineers
satisfaction

The materials are in accordance with the specifications for the works;
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The materials have been delivered to site and are properly stored and protected against loss,
damage or deterioration;

The Contractors record of the requirements, orders receipts and use of materials are kept in a form
approved by the Engineer, and such records are available for inspection by the Engineer;

The Contractor has submitted a statement of his cost of acquiring and delivering the materials and
plant to the Site, together with such documents as may be required for the purpose of evidencing
such cost;

The materials are to be used within a reasonable time.

The amount to be credited to the Contractor shall not be more than 75% of the Contractor’s
reasonable cost of the materials delivered to site, as determined by the Engineer after review of
the documents listed in subparagraphs (a) (iv) above;

The amount to be debited to the Contractor for any materials incorporated into the works shall be
equivalent to the credit previously granted to the Contractor for such materials pursuant to Clause
(b) above as determined by the Engineer.

Sub Clause 67.1 — Engineer’s Decision
Delete the entire sub-clause 67.1 and add the following;

“If a dispute of any kind whatsoever arises between the Employer and the Contractor in any
connection with, or arising out of, the Contract or the execution of the works, whether during the
execution of the works or after their completion and whether before or after repudiation or other
termination of the Contract including any dispute as to any opinion, instruction, determination,
certificate or valuation of the Engineer, the matter in dispute shall, in the first place, be referred in
writing to the Engineer, with a copy to the other party. Such reference shall state it is made
pursuant to this clause. No later than 28 (twenty eight) days after the day on which he received
such reference the Engineer shall give notice of his decision to the Employer and the Contractor.
Such decision shall state it is made pursuant to this clause.

Unless the Contract has already been repudiated or terminated, the Contractor shall, in every case,
continue to proceed with the works with all due diligence and the Contractor and the Employer
shall give effect forthwith to every such decision of the Engineer unless and until the same shall
be revised, as hereinafter provided, in an Amicable Settlement, Adjudicator’s or Arbitrator’s award.
If either the Employer or the Contractor be dissatisfied with the any decision of the Engineer, or if
the Engineer fails to give notice of his decision on or before the 28th (twenty eighth) day after the
day on which he received the reference, then either the Employer or the Contractor may, on or
before the 28th (twenty eighth) day after the day the day on which he received notice of such
decision, or on or before the 28th (twenty eighth) day after the day on which the said period of
28 days expired, as the case may be, give notice to the other party, with a copy for information to
the Engineer, of his intention to commence Adjudication, as hereinafter provided, as to the matter
in dispute. Such notice shall establish the entitlement of the party giving the same to commence
Adjudication, as hereinafter provided, as to such dispute; no adjudication in respect thereof may
be commenced unless such notice is given.

If the Engineer has given notice of his decision as to a matter in dispute to the Employer and the
Contractor and no notice of intention to commence adjudication as to such dispute has been given
by either the Employer or the Contractor on or before the twenty eighth day after the day on which
the parties received notice as to such decision from the Engineer, the said decision shall become
final and binding upon the Employer and the Contractor. *

Sub Clause 67.2 — Amicable Settlement
Delete the entire Sub Clause 67.2 and add the following;
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“Where notice of intention to commence adjudication as to a dispute has been in accordance with
Sub Clause 67.1, the parties shall attempt to settle such dispute amicably before the
commencement of Adjudication; provided that, unless the parties otherwise agree, Adjudication
may be commenced on or after the 14th (fourteenth) day after the day on which notice of intention
to commence adjudication of such dispute was given, even if an attempt at amicable settlement
thereto has been made.”

Sub Clause 67.3 — Adjudication

Delete the entire Sub Clause 67.3 and add the following;

“The Adjudicator shall be appointed by the Chartered Institute of Arbitrators (Kenya) unless the
appointment is agreed by the parties within 7 (seven) days of the notice to adjudication.

The adjudication process shall be conducted according to the Laws of Kenya and the Rules of the
Chartered Institute of Arbitrators (Kenya).”

Sub Clause 67.3 — Arbitration

Delete the entire Sub Clause 67.3 and add the following;

“Any dispute in respect of which:

The decision, if any, of the Adjudicator has not become final and binding pursuant to Sub Clause
67.1, and Amicable settlement has not been reached within the period stated in Sub Clause 67.2,
shall be finally settled, under the Laws of Kenya and the Arbitration Rules of the Chartered Institute
of Arbitrators (Kenya Branch) by one or more arbitrators appointed by the Chartered Institute of
Arbitrators (Kenya Branch). Neither party shall be limited in the proceedings before such
arbitrator/s to the evidence nor arguments put before the Adjudicator for the purpose of obtaining
his said decision pursuant to Sub Clause 67.1.

Arbitration may be commenced prior to or after completion of the works, provided that the
obligations of the Employer, the Engineer and the Contractor shall not be altered by reason of the
arbitration being conducted during the progress of the works.

Sub Clause 68.2 — Notices to Employer and Engineer
Delete in Sub-Clause 68.2 the words "nominated for that purpose in Part II of these conditions".
a. The Employer’s address is:

The Programme Coordinator

KCEP-CRAL

P.O. Box 30028- 00100

NAIROBI

Email: tenders.kcepcralprogramme@gmail.com

Sub Clause 68.4 — All letters and notices from the Contractor to the Employer and/Engineer must
be signed by the Managing Director or the person given written power of Attorney.

Clause 69 — Default Of Employer

Delete Sub-Clause 69.1 (c)

In Sub-Clause 69.4 add at the end of first paragraph the following “the period of such suspension
shall be as agreed upon by both parties and in any case not more than six (6) months”.

In Sub Clause 69.4 of General Conditions of Contract Part I, insert at the end

“The amounts of such costs which shall be added to the Contract Price shall exclude any cost due
to idle time for equipment, plant and labour.”

Clause 70: Changes in Cost and Legislation
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Sub-Clause 70.1 — Increase or Decrease of Cost

Delete Sub-Clause 70.1 of part 1 in its entirety and substitute the following:

“The Contract Price shall be deemed to have been calculated in the manner set below and shall be
subject to the adjustment in the event specified hereunder:

The rates contained in the priced Bills of Quantities are based upon the rates of wages and other
emoluments and expenses applicable at the site at the date of Bid pricing (as defined in Sub-Clause
70.4 hereinafter);

(a) If the said rates of wages and other emoluments and expenses shall be increased or decreased
by Act, Statute, Decree, Regulation and the like after the said Date of Bid Pricing then the net
amount of increase or decrease the emoluments and expenses shall, as the case may be, be paid
to or allowed by the Contractor;

(b) The rates contained in the priced Bills of Quantities are based upon the rates of the Contractor’s
compulsory contributions payable at the date of Bid under or by virtue of any Act, Statute,
Regulations and the like applicable at the site;

(c) If any of the said rates of contribution shall be increased or decreased by any Act, Statute,
Decree, Regulation and the like after the said Date of Bid Pricing, or if any new statutory
contribution becomes payable after that date then the net amount of increase or decrease of the
emoluments and expenses shall, as the case may be, be paid to or allowed by the Contractor. The
difference between what the Contractor actually pays in respect of work people engaged upon or
in connection with the works and what he would have paid in respect of such person had any of
the said rates not been increased or decreased or had a new contribution not become payable as
aforesaid, shall as the case may be, be paid to or allowed by the Contractor. Provided always that
the Engineer and the Contractor may agree a sum which shall be deemed to be the net amount of
the aforesaid difference, and such sum shall be deemed for the purpose of this contract to be that
which is to be paid to or allowed by the Contractor by virtue of this sub-paragraph;

(d) The rates contained in the priced Bills of Quantities are based upon the market prices of the
materials and goods specified in the Schedule of Basic Materials attached hereto and current at
the Date of Bid Pricing (hereinafter referred to as “the basic prices” and the Contractor shall state
in the said schedule the basic prices of such materials and goods. Such prices shall be supported
by bona fide quotations from suppliers;

(e) If the market price of any materials or goods specified as aforesaid shall be increased or
decreased after the said Date of Bid Pricing, then the net amount of difference between the basic
price and the market price payable by the Contractor and current when any such goods and
materials are bought shall, as the case may be, be paid to or allowed by the Contractor. Orders
for materials and goods listed as aforesaid shall have been placed within a reasonable time after
the date at which sufficient information is available for the placing of such orders, and the placing
of orders at that time shall be a condition precedent to any payments being made to the Contractor
in respect of increased market prices.”

Sub-Clause 70.2: Subsequent Legislation
Add the following to Sub Clause 70.2:
“Notwithstanding the foregoing, such additional or reduced cost shall not be separately paid for or
credited as aforesaid if the same shall already have been taken into account in accordance with
the other provisions of Clause 70.

Add the following sub clause:-

Sub-Clause 70.3: Sub-Contract
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(a) If the Contractor shall decide subject to Clause 4 thereof to sub-let any portion of the work he
shall incorporate in the sub-contract provisions to the like effect as those contained in sub-clause
(1) of this Clause;

(a) If the price payable under a sub-contract as aforesaid is increased above or decreased below
the price in such sub-contract by reason of the operation of the incorporated provisions of sub-
clause (1) of this clause then the net amount of such increase or decrease shall as the case may
be, be paid to or allowed by the Contractor under this contract.

Sub-Clause 70.4: Nominated Sub-Contractors

This clause shall not apply in respect of work executed by any nominated sub-Contractor
(fluctuation in relation to nominated sub-Contractors shall be dealt with under provisions in relation
thereto which may be included in the appropriate sub-contract or contract of sale).

Sub-Clause 70.5: Date of Bid Pricing
The expression “the date of Bid pricing” as used in this Clause means the date 30 days prior to the
final date for submission of Bids as determined by the Employer in the Bid documents.

Sub-Clause 70.6: Prime Cost

For imported materials, the supplier’s/ manufacturer’s Prime costs shall be C.I.F. cost at point of
entry by the same means of transport as determined by the Contractor’s Basic Rate.

For locally produced materials, the supplier’s or manufacturer’s prime costs shall be at their nearest
depot or the nearest railway station relevant to the works.

For materials which are subject to Government Price Control, payments for price variations will be
determined from the difference between the control price in force at a date 30 days prior to the
final date for submission of Bids and the price in force on the date of purchase.

Sub-Clause 70.7: Materials to Which Variation Clause Applies
The materials to which this Variation Clause applies are:
Petroleum Products & All bituminous products

Cement

Lime

Flex beam guardrail

Gabion mesh

Reinforcing steel

All specified fuels and lubricants

Sub-Clause 70.8: Change of Supplier
The Contractor shall not change the supplier or manufacturer during the Contract without the
approval of the Engineer.

Sub-Clause 70.9: Contractors Head Office Expenses
No payments will be made for price variation related to expenses incurred by the Contractor in his
Head Office in Kenya, or overseas.

Sub-Clause 70.10: Currency of Payments under Clause 70
All payments made pursuant to Clause 70 shall be in Kenya Shillings.

Sub-Clause 70.11 — Cost Of Preparing Variation of Price Claims
No payments will be made for the cost of preparing V.O.P. claims.

Clause 72 — Rates Of Exchange Cost
Delete clause 72 in its entirety and substitute the following:
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The currency of Bid and payment is Kenya Shillings and rates of exchange requirements are not
applicable.

Clause 73 — Bribery and Collusion
Add new Clause 73.1:

“The Contractor shall not:

(a) Offer or give or agree to give to any person in the service of the Government of Kenya any gift
or consideration or any kind as an inducement or reward for doing or forbearing to do or for having
done or forborne to do any act in relation to the obtaining or execution of this or any other contract
to which the Government of Kenya is a party or for showing or forbearing to show favour or
disfavour to any person in relation to this or any other contract for the Government of Kenya.

(b) Enter into this or any other contract with the Government of Kenya in connection with which
commission has been paid or agreed to be paid by or on his behalf or to his knowledge, unless
before the contract is made particulars of any such commission and of the terms and conditions of
any agreement for the payment thereof have been disclosed in writing to the Employer.

Any breach of this condition by the Contractor or by anyone employed by him or acting on his
behalf (whether with or without the knowledge of the Contractor) or the commission of any offence
by the Contractor or by anyone employed by him or acting on his behalf in relation to this or any
other contract to which the Government of Kenya is a party shall entitle the Employer to determine
the Contract (See Condition 63 hereof) and/ or to recover from the Contractor the amount or value
of any such gift, consideration or commission.

Any dispute or difference of opinion arising in respect of either the interpretation, effect or
application of this condition or of the amount recoverable hereunder by the Employer from the
Contractor shall be decided by the Employer, whose decision shall be final and conclusive

Clause 74 — Contract Confidential

Add new Clause 74.1:

The Contractor shall treat the details of this Contract as Private and Confidential and shall not
publish or disclose the same or any particulars thereof in any trade or technical paper or elsewhere
(save in so far as may be necessary for the purpose thereof) without the previous consent in
writing of the Government. If any dispute arises as to the necessity of any publication or disclosures
for the purposes of this Contract the same shall be referred to the decision of the Engineer
mentioned in the said Conditions of Contract whose award shall be final.

Clause 75- Safety, Security and Protection of the Environment
Add at the end of sub clause 75.1 the following: -

The formulation and enforcement of an adequate safety program shall be the obligation of the
Contractor with respect to all the Works under this Contract, regardless of whether performed by
the Contractor or his subcontractors. The Contractor shall, within 14 days after commencement
of the Works, meet the Engineer to present and discuss his plan for the establishment of such
safety measures as may be necessary to provide against accidents, unsafe acts and so forth.
Within 28 days after commencement of the Works, the Contractor shall submit a written safety
program to the Engineer covering the overall Works and based on the laws and regulations of
Kenya. In addition, he shall prepare special safety programs for blasting and handling of
explosives as stipulated in the General and Special Specifications.

Notwithstanding the foregoing, the Contractor shall observe the following measures with a view
to reducing or eliminating adverse environmental effects by the Site Works:
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a) All queries and borrow pits shall be filled and landscaped to their original state after
extraction of construction material

b) Soil erosion due to surface runoff or water from culverts or other drainage structures
should be avoided by putting in place proper erosion control measures that shall include,
but not limited to grassing , planting of trees, gabions etc.

c) Long traffic diversion roads shall be avoided so as to minimize the effect of dust on
the surrounding environment. In any case all diversions shall be kept damp and dust
free at the Contractor’s expense.

d) Spillage of oils, fuels and lubricants shall be avoided and if spilt, shall be collected and
disposed off in such a way as not to adversely affect the environment.

e) Rock blasting near settlement areas shall be properly coordinated with the relevant
officers of the Government so as to minimize noise pollution and community interference.

f) Dumping shall be done only at designated dumping areas and not haphazardly on
surroundings.
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APPENDIX TO CONDITIONS OF PARTICULAR APPLICATION

1.

2.1

2.2

2.3

2.4

2.5

All bidders should ensure that the execution of the works shall also comply with the condition
s as prescribed in the Social, Environmental and Climate Assessment Procedures;
Managing risks to create opportunities 2017 Edition

IFAD’s and the EU Anti-Corruption Guidelines and its prevailing sanctions policies and
procedures.

IFAD requires that the Employer and any other beneficiaries of IFAD Funding, including
Bidders, Suppliers, contractors and Subcontractors, observe the highest standards of ethics
during the procurement and execution of such contracts.

IFAD’s Revised Policy on Preventing Fraud and Corruption in its Activities and Operations is
applicable to all procurements and contracts involving IFAD funding or administered
operations and can be found on the IFAD website. For purposes of the Contract, the terms
set forth below are defined as follows:

a) “coercive practice” is impairing or harming, or threatening to impair or harm,
directly or indirectly, any party or the property of any party, to improperly influence
the actions of that or another party;

b) “collusive practice” is an arrangement between two or more parties designed to
achieve an improper purpose, including improperly influencing the actions of
another party;

c) “corrupt practice” is the offering, giving, receiving, or soliciting, directly or
indirectly, of anything of value in order to improperly influence the actions of
another party;

d) “fraudulent practice” is any act or omission, including a misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party in order to obtain
a financial or other benefit or to avoid an obligation;

e) “obstructive practice” is:

i. deliberate destroying, falsifying, altering or concealing evidence that may be
material to an investigation by IFAD or making false statements to
investigators in order to materially impede an investigation by IFAD

ii. ii) threatening, harassing or intimidating any party in order to prevent that
party from disclosing its knowledge of matters relevant to an investigation by
IFAD or from pursuing such an investigation; and/or

iii. (i) the commission of any act intended to materially impede the exercise of

IFAD’s contractual rights of audit, inspection and access to information.

IFAD may cancel any portion or all of the Funding allocated to this Contract if it determines
at any time that representatives of the Employer, the Contractor or any other beneficiary
were engaged in prohibited practices during the selection process or the performance of
this Contract, without the Employer, the Contractor or such other beneficiary having taken
timely and appropriate action satisfactory to IFAD to remedy the situation.
IFAD and the Employer may pursue sanction of the Contractor, including declaring the
Contractor ineligible, either indefinitely or for a stated period of time, to be awarded any
IFAD funded contract if at any time either IFAD or the Employer determines that the
Contractor has, directly or through an agent, engaged in any prohibited practices in
competing for, or in performance of, this Contract.
If the Employer or IFAD determines that the Contractor, any subcontractor, any of the
Contractor’s personnel or any agent or affiliate of any of them has, directly or indirectly,
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2.6

2.7

2.8

2.9

2.9.1

engaged in prohibited practices in competing for, or in the performance of, this Contract,
then the Employer or IFAD may, by notice, immediately terminate the Contractor’s
employment under the Contract and the provisions of GCC 28 shall apply.

The Employer requires the Contractor to permit the Employer, IFAD or any designee of
IFAD to inspect its accounts, records and any other documents relating to the performance
of this Contract, and to have such accounts and records audited by auditors appointed by
the Employer (with the approval of IFAD) or IFAD

Sexual Harassment, Sexual exploitation and Abuse

IFAD seeks to ensure a safe working environment free of harassment, including sexual
harassment, and free of sexual exploitation and abuse (SEA) in its activities and operations.
This policy is stipulated in the IFAD Policy in Preventing and Responding to Sexual
Harassment, Sexual Exploitation and Abuse, available on www.ifad.org, which applies to
this Bidding Document.

All bidders, suppliers, and subcontractors shall ensure their full compliance with the Policy
under this procurement process.

The Contractor shall prohibit sexual harassment behaviors directed at project beneficiaries,
Employer employees or Employer consultants in accordance with IFAD Policy on Preventing
and Responding to Sexual Harassment, Sexual Exploitation and Abuse.

The Employer may investigate allegations of sexual harassment, sexual exploitation and
abuse as it determines appropriate. The Contractor shall fully cooperate with any
investigation conducted by the Employer regarding breach of this provision. The Contractor
will ensure that any incident of sexual harassment, sexual exploitation and abuse
investigated by the Employer has been resolved to the Employer’s satisfaction.

3. Defects Liability:

3.1

3.2

3.3

3.4

Completion of Outstanding Work and Remedying Defects

The Contractor shall:
a) complete any work which is outstanding on the date stated in a Taking-Over
Certificate, within such reasonable time as is instructed by the Engineer, and
b) execute all work required to remedy defects or damage, as may be notified by the
Employer on or before the expiry date of the Defects Notification Period for the
Works or Section.
Cost of Remedying Defects
All remedy work shall be executed at the risk and cost of the Contractor, if and to the
extent that the work is attributable to:
a) any design for which the Contractor is responsible,
b) Plant, Materials or workmanship not being in accordance with the Contract, or
¢) Failure by the Contractor to comply with any other obligation.

Extension of Defects Notification Period

The Employer shall be entitled to an extension of the Defects Notification Period for the
Works if the Works, cannot be used for the purposes for which they are intended by
reason of a defect or damage.

However, a Defects Notification Period shall not be extended by more than two years.

Failure to Remedy Defects
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3.5

3.6

If the Contractor fails to remedy any defect, a date may be fixed by the Employer, on or
by which the defect or damage is to be remedied.
If the Contractor fails to remedy the defect and this remedial work was to be executed at
the cost of the Contractor, the Employer may:
a) carry out the work himself or by others;
b) require the Engineer to determine a reduction in the Contract; or
c) If the defect or damage deprives the Employer of substantially the benefit of the
Works, terminate the Contract as a whole, or in respect of such part which cannot
be put to the intended use.
The Employer shall then be entitled to recover all sums paid for the Works or for such
part, plus financing costs and the cost of dismantling the same, clearing the Site and
returning Plant and Materials to the Contractor.

Removal of Defective Work
If the defect cannot be remedied and the Employer gives consent, the Contractor may
remove from the Site for the purposes of repair such items of Plant as are defective.

This consent may require the Contractor to increase the amount of the Performance
Security by the full replacement cost of these items.

Further Tests
If the work of remedying any defect may affect the performance of the Works, the
Engineer may require the repetition of any of the tests.

The requirement shall be made by notice within 28 days after the defect is remedied.

These tests shall be carried out at the risk and cost of the Party liable for the cost of
the remedial work

4. Right of Access
Until the Performance Certificate has been issued, the Contractor shall have right of access to the
Works except as may be inconsistent with the Employer’s reasonable security restrictions.

5. Works to be measured

5.1

5.2

5.3

5.4

Whenever the Engineer requires any part of the Works to be measured, reasonable

notice shall be given to the Contractor’s Representative, who shall:

a) promptly either attend or send another qualified representative to assist the
Engineer in making the measurement, and

b) supply any particulars requested by the Engineer

Wherever any Permanent Works are to be measured from records, these shall be
prepared by the Engineer.

If the Contractor examines and disagrees the records, and/or does not sign them as
agreed, then the Contractor shall give notice to the Engineer.

If the Contractor does not give notice to the Engineer within 14 days after being
requested to examine the records, they shall be accepted as accurate.
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3. SECTION V: SPECIFICATIONS

3.1 Standard Specifications refers to the Standard Specifications for Road and

Bridge Construction, 1986 Edition.

3.2 SPECIAL SPECIFICATIONS

100 SPECIAL SPECIFICATIONS

Special specification is supplementary to the Standard Specifications and the two must be read
in conjunction. In any case where there appears to be conflict between the two then the Special

Specifications will take precedence.

When the term “Period of Maintenance” has been used in the Standard Specifications, it shall be

changed to “Defects Liability Period”

101 Location And Extent of Site.

1. The works are located in Trans Nzoia County, Cherangany Sub County. The works are
designed for access road leading to the refurbished Huruma-Suwerwa store in Suwerwa

ward.

2. The works involves:

- Construction of one box culvert measuring 6m wide by 2.5 High by 7m long

across Boyoo River along Makutano Ngozi- Bonde road.

3. The site of the works shall be the area within the road reserve and any other places as may

be designated in the Contract

4. The drawings are provided for in a separate folder in the MOALF and Programme Website.

Extent of Contract.
The major works to be executed under the Contract comprise mainly of but are not limited to the

following:

i.  Preliminary and General Items

ii.
iii.
iv.
V.
Vi.
Vii.
viii.

X.
Xi.
Xii.

Provide for passage of traffic

Excavation for structure as may be instructed

Provide and place class 15/20 concrete to beds

Provide formwork to provide F2 finish

Vertical formwork class F2 finish

Provide, cut bend and fix into position high yield reinforcement bar to BS 4461
Provide, cutting, shaping and placing high yield, high bond strength bars diameter
greater than 16mm

Provide, place and compact class 20/25 concrete to headwalls, wing walls, aprons,
surround to walls, inlets and outlets to pipe culverts

Heavy grading of the access road

Provide, Gravel wearing course-excavation, free haul, spread, water and compact.
And any other works as instructed by the Engineer

The works shall be executed within the contract period on instruction of the Engineer taking into
consideration the rain patterns of the project road and maintenance cycle.
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104 Programme of Execution of the Works
The contractor shall provide the works Programme, required under clause 14 of the Conditions
of Contract, within 14 days of receipt of the Engineer's Order to commence work.

The Programme shall be coordinated with climatic and other conditions to provide for the
completion of the works in the order and by the time specified.

The Contractor shall carry out the contract in accordance with the Programme agreed with the
Engineer, but he shall in no manner be relieved by the Engineer's approval of the Programme, of
his obligation to complete the works in the prescribed order and by the prescribed completion
date and he shall from time to time review his progress and make such amendments to his rate
of execution of the works as may be necessary to fulfil his obligations.

The Contractor shall allow in his Programme for construction of trial sections and carrying out
tests upon them as directed by the Engineer in accordance with the provisions of Clause 129 of
the Standard Specification. The time for completion of the Contract shall not be extended because
of the time taken to carry out tests and evaluate trial sections.

105 Order of Execution of Works

In addition to Clause 105 of the Standard Specification the Contractor shall carry out the Works
such that a continuous and consecutive output of fully complete work is achieved.

107 Taking Over Certificate

The minimum length of the road for which a certificate will be issued is the entire length of the
project road when substantially completed.

109 Notice of Operations

Add the following sub- Clause.
Notification Terms

It shall be the Contractor’s responsibility to notify the Engineer when any item of works scheduled
are completed and ready for approval, and the contractor shall give sufficient notice to allow
control test to be performed.

Explosive and Blasting

The requirements of the Laws of Kenya governing explosives and other requirements and
regulations of Government of Kenya and other authorities shall be complied with.

(b) No explosives of any kind shall be used without prior written consent of the Engineer.

(c) The Contractor shall be solely responsible for the provision, handling, storage and transporting
of all explosives, ancillary materials and all other items of related kind whatsoever required for
blasting.

117 Health, Safety And Accidents

Add the following:

In addition to providing, equipping and maintaining adequate first aid stations throughout the
works in accordance with the laws of Kenya, the contractor shall provide and maintain on site
during the duration of the Contract, a fully equipped dispensary. This shall be with a qualified
Clinical Officer / Nurse who shall offer the necessary medical advice on HIV and related diseases
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to the Engineer’s and Contractor’s Site staff. The Contractor shall allow for this in the rates and
be responsible for all site welfare arrangements at his own cost.

121 Diversion of Services

(a) The Contractor shall acquaint himself with the location of all existing services such as
telephone lines, electricity cables, water pipes, sewers etc., before execution of any works that
may affect the services. The cost of determining the location of the existing services together
with making good or repairing of any damage caused all to the satisfaction of the Engineer shall
be included in the BID rates.

(b) Subject to the agreement with the Engineer, the Contractor shall be responsible for removal
of alteration and relocation of existing services.

(c) The Contractor shall indemnify the Employer against claims originating from damage to
existing services or works.

123 Liaison with Government and Police Officials

The Contractor shall keep in close touch with the Police and the other Government officials of the
area regarding their requirements in the control of traffic, or other matters, and shall provide all
assistance or facilities, which may be required by such officials in the execution of their duties.

124 Land for All Camps Sites and For the Contractor's Own Purposes, Including
Temporary Works

Notwithstanding Clause 124 of the Standard Specification all requirements of land for temporary
works and construction purposes shall be to the approval of the Engineer but the Contractor will
make all necessary arrangements with the property owners concerned and pay all charges arising
there from. On or before completion of the Contract, the Contractor shall remove all temporary
works and shall restore all such land to the condition in which it was immediately prior to the
occupation thereof as far as is reasonable and practicable. No separate payment will be made to
the Contractor on account of these items and the Contractor must make due allowance for them
in his rates.

Notwithstanding Clause 120 of the Standard Specifications, the Contractor shall be required to
appoint competent surveyors who will liaise with the Engineer on matters related to the
demarcation of the existing road reserve, site measurements, removal and reinstatement of
existing services.

127.2 Trial Sections

The Contractor shall allow in his Programme for constructing trial sections and carrying out tests
upon them as directed by the Engineer. Trials would normally be required at the start of each
pavement layer and if changes of materials, method or equipment deem it necessary as directed
by the Engineer.

The time for completion of the Contract shall not be extended because of the time needed to
construct trial sections and evaluate the tests on them.

At least fourteen days before the work of laying any pavement layer is commenced, the contractor
shall construct trial sections of at least 100 m in length and to the full construction width and the
specified pavement layer thickness. For each trial section, the Contractor shall use the materials,
mix proportions, mixing, laying, compaction plants and construction procedure that he proposes
to use for the main work. The main work of laying the pavement layer shall not be commenced
until this trial has been tested and approved by the Engineer.
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No variation in the construction procedure, mix proportions, size, grading or source of any of the
constituents shall be made without the agreement of the Engineer who may first require new trial
sections to be carried out.

Trial sections, if found satisfactory, will be paid for under the rates in the Bill of Quantities for the
appropriate items, as if the trial sections were part of the normal work. No separate payment will
be made for trial sections and testing and the Contractor shall be deemed to have provided for
this in his rates.

The Contractor shall make good, at his own expense, any trial sections that fail to meet the
specified standards. The standards shall include, but not be limited to, material quality, layer
thickness, levels and compaction.

128 Storage of Materials

All materials shall be stored on Site in a manner approved by the Engineer and the Contractor
shall carefully protect from the weather all work and materials which may be affected thereby.

129 Test Certificates
When instructed by the Engineer the Contractor shall submit certificates of test from the suppliers
of materials and goods required in connection with the works as the Engineer may require.

Such certificates shall certify that the materials or goods concerned have been tested in
accordance with the requirements of the specifications and shall give the results of all the tests
carried out. The Contractor shall provide adequate means of identifying the materials and goods
delivered to the site with the corresponding certificates.

130 Progress Photographs

Notwithstanding the provision of Clause 130 of the Standard Specifications, the Contractor shall
not be responsible for taking of progress photographs. Progress Photographs shall be taken by
the Engineer’'s Representative and relevant costs charged to the Contractor who will be
reimbursed under Miscellaneous Accounts.

131 Signboards

The Contractor shall provide and erect two (2) publicity signboards on the site as directed. The
Engineer shall, as shown in the Drawings, direct the minimum dimensions of the boards. The
signs shall be printed reflective Vinyl Stickers on galvanized steel plates min 350mm high. Posts
shall be galvanized steel. Main headings lettering shall be Yellow and min 80mm high, while
subheadings lettering shall be White and min 60mm high as per the drawings.

137 Attendance upon the Engineer and His Staff
The Contractor shall pay wages (including all overtime) and house all attendant staff to fulfill the
requirements of Clause 137 of the Standard Specification.

The number of junior support staff required by the Engineer shall be about: 4 (four) No. Office
attendants, 6 (six) No chainmen, and 6 No. laboratory attendants. The Contractor will be paid on
a prime cost basis plus a percentage for overheads and profits under appropriate items in the
Bills of Quantities. The payment referred to in this clause shall exclude the cost of maintaining
the offices in compliance with clause 137, paragraphs 1, 2 and 4 of the standard specifications
which are deemed to be included in the rates for providing the Office.
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138 Vehicles and Drivers for the Engineer and His Staff and Method of Payment

The Contractor shall when instructed to do so provide and maintain in good working condition
for the exclusive use of the Engineer and his staff throughout the contract, brand new vehicles,
right hand drive, diesel powered and fitted with air-conditioner, CD/mp3 music player, SRS Air
bags, power windows, central locking, alarm system, alloy wheels and power steering as
described below. The Engineer will approve the type of vehicle and confirm the number of each
type to be provided.

Type 2 with the following specifications;

e Heavy duty, utility passenger vehicle, 4x4, l.w.b., 4000 - 4200cc, diesel.

Engine type diesel, 4 stroke.

Engine cooling system, water.

Piston displacement range - 4000-4200cc

Maximum power output, (kw/ rpm), min.- 80kw/3800rpm
Maximum torque developed, (nm/ rpm), min. - 260nm/3400rpm
Manual transmission.

Hydraulic, clutch actuation.

All synchromesh gearbox, with 2 speed reduction transfer gearbox.
Transmission speeds — 5 speed

Permanent 4wd or with selector from 2wd to 4wd.

Differential lock/ freewheeling hubs provided.

Assisted hydraulic, dual brake system.

Brakes, disc at front or all round

Mechanical parking brake, to act on transmission or rear wheels
Independent heavy duty front and rear suspension.

Heavy duty leaf or coil springs with telescopic dampers.

Station wagon - 4 no. Side doors and rear side-swing door station wagon (five door hard
top).

e To seat at least 8 adults (including driver) comfortably.

e To be fitted with adequate winding/sliding windows for good ventilation and wide view.
The Contractor shall insure comprehensively the vehicles for any licensed drivers and shall provide
competent drivers during normal working hours and whenever required by the Engineer including
recognized days of rest.

Should any vehicle supplied not be in road worthy condition, the Contractor shall provide an
acceptable equivalent replacement vehicle until such time as the original vehicle is repaired to
the satisfaction of the Engineer and returned for use.

Payment for the vehicles (up to 4,000Km per veh.month), shall be by vehicle months. Payment
for mileage above 4,000Km per vehicle month, shall be made at a rate per Kilometre. These
payments shall be inclusive of all fuels, lubricants, servicing, insurance, maintenance, drivers and
repairs. The rate shall include any overtime the drivers might be due or any other allowances in
addition to the normal working hours. Payment shall be made under appropriate items in the Bills
of Quantities.

139 Receipted Accounts

The Contractor may be instructed by the Engineer to make payments of general miscellaneous
accounts for such items as stationary, stores and equipment and miscellaneous supervision
personnel and claims or the Engineer may direct the Contractor to purchase or pay for the above.
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The Contractor will be paid on a prime cost basis plus a percentage for overheads and profits
under appropriate items in the Bills of Quantities.

141 Measurement and Payment

Delete Sub-Clause 141 (a) entirely and substitute with: -

a) No Preliminary item has been included in this Contract. All Contractor’s mobilization and general
costs shall therefore be included in relevant rates in the Bill of Quantities.

Delete Sub-Clause 141 (m) entirely

Section 2 - Materials and Testing Of Materials
All materials testing shall be in accordance with Section 2 of the Standard Specifications.

205 Soils and Gravel

Whenever in the Contract Document a minimum California Bearing Ratio (CBR) is specified, the
CBR of the material shall be determined at the specified state of compaction;

a) After four days soaking in the case of neat materials and

b) After seven days curing plus seven days soaking in the case of cement/lime improved materials

SECTION 3 - SETTING OUT & TOLERANCES

301 Setting Out

a) In addition to the provisions of clause 3.01(a) if the traverse points to be used for the setting
out are close to the existing carriageway and interfere with construction works then the
Contractor will have to relocate them to a location where they will not be disturbed. The co-
ordinates and heights of all traverse points so located shall be listed and provided to the Engineer
for checking and/or approval. Contractor shall also monument the new centerline every 200m
along straight and all salient points along curves by a pin in the concrete beacon before
commencement of any works.

The road reserve boundary posts shall have 12mm diameter steel pins embedded in concrete,
200mm long with 25mm exposed to the air, sticking out form its top surface. This pin shall be
coordinated and heighted and result of the same shall be provided to the Engineer for approval.
Cost of these works shall be included in the rates as no separate item has been provided.

b) Detailed Setting Out

Reference pegs shall be 50mm by 50mm in section 600mm long driven 400mm firmly into ground
and painted white above the ground. The offset from centre line shall be indicated by small nail
20mm to 25mm long with its head driven flush with the top of the peg. Chainages, offset and
reference elevation shall be clearly indicated to the sides of the peg to the satisfaction of the
Engineer.

After cutting of benches and prior to commencement of earthworks or subgrade works,
Contractor shall take cross-sections again and submit the copy of the same to Engineer for
agreement. These cross-sections shall then be used as basis of measurement for all subsequent
layers, unless otherwise stated.
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SECTION 4- SITE CLEARANCE AND TOP SOIL STRIPPING

401 Site Clearance
Site Clearance shall be carried out as directed by the Engineer.

Removal of Topsoil

Topsoil shall include up to 200mm depth of any unsuitable material encountered in existing or
newly constructed drains, drainage channels, and accesses.

SECTION 5 - EARTHWORKS
504 Preparation Prior to Forming Embankment

In cuttings, the contractor shall excavate to a level that would accommodate the 300mm
subgrade and the existing ground below this MUST be processed and compacted in accordance
with clause 504 of the standard specifications

505 Construction of Embankments

Only material approved by the Engineer shall be used for fill in embankments.

Material with high swelling characteristics or high organic matter content and any other
undesirable material shall not be used, unless specifically directed by the Engineer. Unsuitable
material shall include:

(i) All material with CBR Values of less than 2%

(ii) All material containing more than 5% by weight of organic matter (such as topsoil, material
from swamps, mud, logs, stumps and other perishable material)

(iii) All material with a swell of more than 3% (such as black cotton soil)

(iv) All clay of plasticity index exceeding 50.

(v) All material having moisture content greater than 105% of optimum moisture content
(Standard Compaction)

Subgrade

Subgrade shall mean upper 300mm of earthworks either /n situ or in fill and subgrade shall be
provided for as part of earthworks operation and payment shall be made as “fill in soft material”.
The material for subgrade for a road section shall have an average CBR of not less than 14%
with no value being less than 10% measured after a 4-day soak in a laboratory mix compacted
to a dry density of 100% MDD (AASHTO T99) and a swell of less than 1%. Where the /n situ
material does not meet this criterion, it shall be excavated and cart to spoil to a depth that can
accommodate a new 300mm improved subgrade.

No extra payment will be made for haulage of suitable material from borrow pits as the overhaul
costs shall be deemed to have been factored in the rates inserted in the Bills of Quantities

508 Compaction of Earthworks

At pipe culverts, all fill above ground level around the culverts shall be compacted to density of
100% MDD (AASHTO T.99) up to the level of the top of the pipes or top of the surround(s), if
any and for a width equal to the internal diameter of the pipe on either side of the pipe(s) or
surround(s) as applicable.

At locations adjacent to structures (up to 100m away from structure), all fill above ground level
up to the underside of the subgrade shall be compacted to density of 105% MDD (AASHTO T.99).
In case of fill around box culverts this should be carried out for the full width of the fill and for a
length bounded by the vertical plane passing through the ends of the wingwalls.
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Notwithstanding the provision of clause 503 of the standard Specification, Compaction of
subgrade material (i.e. material immediately below formation) in cut areas shall not be carried
out by the contractor in areas where the formation is formed in hard material, unless specific
instructions to the contrary are issued by the Engineer.

Where improved sub-grade material shall be required, the material shall have a CBR greater than
14% and this shall be compacted and finished to the same standards and tolerances as those
required for normal subgrade and clauses in the specifications applying to normal subgrade shall
also apply.

509 Mass-Haul Diagram

Delete Clause 509 entirely and substitute “"No Mass-Haul diagram has been provided with the
Documents. The Contractor shall be responsible for locating suitable materials for constructing
earthworks along the alignment and elsewhere and shall include in his rates for fill, spoil and for
the cost of haulage”.

511 BORROW PITS
The first part of the Standard Specification is amended as follows: -

Fill material which is required in addition to that provided by excavation shall be obtained from
borrow pits to be located and provided by the Contractor but to the approval of the Engineer
contrary to what has been stated.

515 Side Drains

Whenever excavation works in side drains constitutes a separate operation from the bulk
earthworks, such excavation shall be classified as catch water drains under Section 8 of the
Specifications

517 Measurement And Payment

Notwithstanding the provisions of clause 517 of the standard specifications, the rate for
compaction of fill in soft material shall allow for the requirements of clause 508 of the special
specification and no extra payment shall be made for compaction around pipe culverts (100%
MDD AASHTO T.99).

SECTION 7 - EXCAVATION AND FILLING FOR STRUCTURES

703 Excavation of Foundations for Structures

Unless otherwise instructed by the Engineer, all excavated surfaces in material other than hard
material, on which foundations for structures shall be placed, shall be compacted to 100% MDD
(AASHTO T.99) immediately before structures are constructed.

Paragraph 4, last line: - Replace "95%" with "100%".

707 Backfilling for Structures
Unless otherwise instructed by the Engineer, all backfilling material shall be compacted to a
minimum of 100% MDD (AASHTO T.99).

709 Excavations for River Training and New Water Courses

Payments for river training and establishment of new watercourses shall only be made where
such work constitute permanent works. Works done for road deviation or other temporary works
shall not qualify for payment be carried out in accordance with Clause 710 of the Standard
Specifications.
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711 Gabions

Where instructed by the Engineer the Contractor will install gabions as protection works to
washout areas or bridge Piers and or Abutments. Gabions shall be constructed in accordance with
Clause 711 of the Standard Specification.

In cases where existing gabions have been damaged, the Contractor shall identify them and
notify the Engineer for his agreement of the extent of the Work required and his approval and
instructions to proceed with the Works.

The Works shall involve removal of the damaged gabions / rocks, excavation to the correct levels
and grades as directed by the Engineer, and in accordance with Clause 711 of the Standard
Specifications and reconstruction with new gabions and other necessary materials as necessary.
The damaged gabions shall be recovered and transported to the nearest KCEP-CRAL Regional
offices.

712 Rip-Rap Protection Work

Quarry waste or similar approved material shall be used to backfill scoured and eroded side,
outfall and cut-off drain. The material shall be compacted to form a flat or curved surface
preparatory to stone pitching of drainage channels, existing and new scour checks as directed by
the Engineer

The surface to receive the pitching shall be compacted and trimmed to slope and the stone hand
laid, interlocked and rammed into the material to give an even finished surface. The interstices
of the Pitching shall be rammed with insitu material. The insitu material immediately behind the
pitching shall be compacted to minimum density of 100% MDD compaction (AASHTO T.99)

714 Backfill Below Structures

Where instructed this shall be carried out in compliance with the requirements of Clause 507 and
804 of the Standard Specification.

SECTION 10: GRADING AND GRAVELLING

Scope:

Grading covers the works involved in the reinstatement of the carriageway to the camber by
removing the high points and filling up gullies corrugations and wheel ruts to restore smooth
running surface. Gravelling consists of excavation, loading hauling and spreading of gravel
wearing course material on the formation of carriageway. Gravel shall include lateritic gravel,
quartzitic gravel, calcareous gravel, decomposed rock, soft stone coral rag, clayey sand and
crushed rock.

The material may be obtained from borrow pits or excavation in cuttings. Gravel material shall
conform to the requirement given in Table 10.1

Table 10.1: Requirement for Gravel Wearing Course

GRADING REQUIREMENTS PLASTICITY INDEX REQUIREMENTS PI
AFTER COMPACTION

Sieve % by Weight Zone Min Max

(mm) Passing

40 100 WET 5 20

28 95-100 DRY 10 30

20 85-100 BEARING STRENGTH
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14 65-100 Traffic VPD CBR DCP Equivalent
mm/Blow
10 55-100 Greater than 15 20 11
5 35-92 Less than 15 15 14
2 23-77 CBR at 95% at MDD, Modified AASHTO and 4 days soak
. Lower quality material (CBR 15) may be accepted if no
1 18-62 !
better material can be found
0.425 14-50
0.075 10-40

NB: Wet Zone - mean annual rainfall greater than 500 mm.
Dry zone - mean annual rainfall less than 500 mm.

Alternative sources of gravel material whose quality can be shown to be in compliance with the
specification requirements may be used, with the proviso that the Employer is not to incur
additional expenses in connection with its winning and haulage. Contractor is deemed to have
included in his rates for the provision of the gravel material to have included the cost of complying
with the testing requirements.

1001 Removal of Overburden

The Item consists of excavation of overburden including loading, hauling and stockpiling at the
approved locations. The thickness of the overburden layer to be removed shall be determined
from the depths of the trial pits dug at a 30m grid within the quarry area.

The overburden shall be removed and deposited neatly in order to use it again to reinstate the
quarry at the end of improvement work.

Work Method:

The contractor shall use labour or equipment to carry out this item of work

Quality Control

- The location and manner of stock piling of the overburden for the reinstatement of the quarry
shall be visually checked

Measurement and Payment

No separate measurement and payment shall be made for removal of overburden and contractor
shall be deemed to have allowed in his rates and prices for the cost

1002 Excavation of Gravel

The gravel shall be excavated from quarries approved by the Engineer. It is the Contractors
obligation to inform the Engineer in the case that the quality / availability of the gravel changes
during the course of excavation.

Oversize stones and boulders shall be removed from the excavated gravel and deposited outside
the quarry at locations approved by the Engineer. Such stones and boulders may be reused for
structures and scour checks

Work Method
I. Labour based methods

The contractor shall excavate and stockpile the gravel in bays for efficient loading by labour.
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II. Equipment methods

The Contractor shall excavate the gravel and stockpile in heap(s) for the efficient loading by
equipment.

Quality Control

- The widths of the loading bays shall be checked before excavation can commence.

- The loading bays shall be checked to ensure it is free draining.

Measurement and Payment

No separate measurement and payment shall be made for excavation of gravel and contractor
shall be deemed to have allowed in his rates and prices for the cost.

1003 Haulage

This activity involves loading of excavated gravel, haulage by appropriate equipment and off-
loading of the same as specified in the drawings or as directed by the Engineer. Where the loads
delivered in any load falls short of agreed equipment capacity, dumping shall not be permitted
unless the agreed spacing is adjusted accordingly.

Where loads supplied are found to contain material other than from the approved quarry and
thus of unacceptable quality, the Engineer shall cause them to be removed from site at the
contractor's expense.

Work Method

The Contractor shall use a combination of both Labour and equipment to carry out this Item
work.

Quality Control

- No haulage equipment shall be used unless its capacity has been ascertained the Engineer.

- The quality of gravel dumped on the carriageway/carriageway shall be visually checked daily.
- The quantity of material delivered in each load shall be checked before dumping is allowed.

- The distance between the stacks shall be checked using tape measure.

Measurement and Payment

No separate measurement and payment shall be made for haulage of gravel and contractor shall
be deemed to have allowed in his rates and prices for the cost.

1004 Spreading and compaction of gravel

i. Labour methods ii. EQuipment methods

This activity involves spreading gravel material, shaping to ensure uniform thickness of the layer
across the full width of the carriageway and to the specified camber. Spreading also includes,
removing any oversized stones or boulders which cannot be broken down to required size, spoil
dump.

Where water needs to be added, it shall be applied in an even manner and the rate of application
shall be such that no transverse or longitudinal flows occur. Unless otherwise instructed by the
Engineer, the moisture content shall be within the range of +/- 2% of the optimum moisture
content. Compaction will be carried out as specified in 5.05.

Work Method
The Contractor shall use Labour or Equipment to carry out this Item work.

Quality Control
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- The gravel surface width shall be checked at every 100m interval using tape measure and shall
have tolerance of + / - 50mm.

- Trial holes at every 100m shall be used to check the gravel surface thickness and shall have a
tolerance of + 5mm / - Omm.

- The camber cross fall shall be checked at every 50m and the maximum tolerances shall be + /
-1%

- The longitudinal profile shall be checked with every load to ensure a smooth surface with no
corrugations or depressions

Measurement: m3
The unit of measurement shall be in cubic metres of compacted material on carriageway

Payment

The unit rate shall be the full compensation for labour, tools, equipment and any incidental costs
required for carrying out the work.

1006 Carriageway Grading

i) Light Grading

This activity shall consist of trimming of the carriageway to control roughness and corrugations
using either a towed grader or a motorized grader. The width of the carriageway shall be as
specified in the drawings or as directed by the Engineer.

The material shall be bladed toward the center of the carriageway starting from both edges to
the specified camber.

Work Method

The contractor shall use equipment to carry out this item work.

Quality Control
- The width of the carriageway shall be checked using tape measure at every 10m with tolerance
of +50mm or -20mm.

- The camber shall be checked using camber board at every 5m with and shall have a tolerance
of +/- 1%

Measurement: m2
The unit of measurement shall be square metres of carriageway graded.
Payment

The unit rate shall be the full compensation for labour, equipment and any incidental costs
required for carrying out the work.

ii) Heavy Grading and Compaction

This activity shall consist of scarifying of the existing carriageway/carriageway surface, cutting
high spots and moving materials to fill potholes, corrugations and wheel ruts and reshaping of
the surface to the specified camber, using either towed or motorized grader. All loose rocks, roots
grasses shall be removed and disposed well clear of the drains.

Pegs 300 to 400mm shall be placed at 10 to 20 m intervals to mark edge of the carriageway.
The material shall be bladed toward the center of the carriageway starting from both edges until
the specified camber is achieved. Compaction will be carried out as specified in 5.05.

Work Method

The contractor shall use equipment to carry out this item work.
Quality Control
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- The width of the carriageway shall be checked using tape measure at every 10m with tolerance
of + 50mm or -20mm.

The camber shall be checked using camber board at every 5m with and shall have a tolerance of
+/- 1%

Measurement: m2

The unit of measurement shall be square metres of carriageway graded.

Payment

The unit rate shall be the full compensation for labour equipment and any incidental costs
required for carrying out the work.

1007 Restoration of Quarries and Borrow pits

The ground shall be levelled, topsoil hauled back and uniformly spread over the entire
exposed/excavation area.

Adequate drainage provisions shall be made to protect excavation areas. Where necessary
appropriate protection measures may be taken to avoid erosion of the spread topsoil layer. Grass
and trees may be replanted as directed by the Engineer.

Work Method

The Contractor may choose Labour, Equipment or a combination of both to carry out this Item
depending on the degree of difficulty of the work.

Quality Control

The Engineer shall check that the required measures have been satisfactorily taken.
Measurement and Payment

No separate measurement and payment shall be made for restoration of quarries and borrow pits
and contractor shall be deemed to have allowed in his rates and prices for the cost.

SECTION 17 - CONCRETE WORKS
1703 Materials for Concrete

This work shall consist of placing selected approved material of 250mm minimum diameter on
the foundation put after excavation to receive levelling concrete in accordance with these
specifications and in conformity with the lines, grades and cross sections shown on the Drawings
as directed by the Engineer.

Materials

Selected rock: The selected rock builders to be placed for this work shall be hard, sound, durable
quarry stones as approved by the Engineer. Samples of the stone to be used shall be submitted
to and approved by the Engineer before any stone is placed.

The maximum size of the stone boulders shall be 300mm.

(b) Construction Method

After completion of the structural excavation the surface of the loose soil shall be levelled and
compacted. Then the stone of the above sizes shall be placed in one layer of 250mm over the
compacted bed where the bottom slab will rest. Coarse sand shall be spread to fill up the voids
in the stone boulders, and compaction with vibratory compactors should be performed to make
this layer dense whereon a concrete of levelling course shall be placed.

(c) Measurement and payment

Measurement for the bedding materials shall be made in cubic metres for the completed and
accepted work, measured from the dimension shown on the Drawings, unless otherwise directed
by the Engineer.

MOALF/SDCD&AR/KCEP-CRAL/PROC/050/2020-2021- Road Works Leading to Huruma Suwerwa Storage Page 59 of 90



Payment for the bedding Materials for Levelling Concrete Works shall be full compensation for
furnishing and placing all materials, all labour equipment, tools and all other items necessary for
proper completion of the work in accordance with the Drawings and specifications and as directed
by the Engineer.

1703(A) LEVELLING CONCRETE (CLASS 15/20) FOR BOTTOM SLAB INCLUSIVE OF
COST OF FORM WORKS

This work shall consist of placing and levelling lean concrete class 15/20 over the prepared bed
of stone boulders in the foundation for bottom slab and wing walls in accordance with these
specifications and which conformity with the lines, grades, thickness and typical cross-sections
shown on the drawings unless otherwise directed by the Engineer.

Materials for Levelling Concrete

Requirement for the concrete class 15/20 is specified as follows:-
Design compressive strength (28) days : 15N/mm2

Maximum size of coarse aggregate : 20mm

Maximum cement content : 300 kg/m3.

Maximum water/cement ration of 50% with slump of 80mm.

(b) Construction Method

The bed of stone boulders upon which the levelling concrete will be placed shall be smooth,
compacted and true to the grades and cross-section shall be set to the required lines and grades.

(c) Measurement and payment

Measurement for levelling concrete (class 15/20) shall be made in cubic metres completed and
accepted levelling concrete work measured in place which is done in accordance with the
Drawings and the Specifications.

Payment for this work shall be the full compensation for furnishing and placing all materials,
labour, equipment and tools, and other incidentals to Specifications and as directed by the
Engineer.

Pay item No. 17/02 Levelling Concrete Works (Class 15/20) for Box Culvert and wingwalls
inclusive of Cost of Form works.

1703 (C) FORMWORK FOR CULVERT WALLS

This work shall consist of all temporary moulds for forming the concrete for culvert walls and
slabs together with all temporary construction required for their support. Unless otherwise
directed by the Engineer all formworks shall be removed on completion of the walls and slabs.

(a) Materials
Forms shall be made of wood or metal and shall conform to the shape, lines and dimensions
shown on the Drawings.

All timber shall be free from holes, loose material, knots, cracks, splits and warps or other defects
affecting the strength or appearance of the finished structure.

Release Agents — Release agents shall be either neat oils containing a surface activating agent,
cream emulsions, or chemical agents to be approved by the Engineer.

(b) Construction Method

(i) Formworks

Formworks shall be designed to carry the maximum loads that may be imposed, and so be rigidly
constructed as to prevent deformation due to load, drying and wetting, vibration and other
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causes. After forms have been set in correct location, they shall be inspected and approved by
the Engineer before the concrete is placed.

If requested, the contractor shall submit to the Engineer working drawings of the forms and also,
if requested, calculations to certify the rigidity of the forms.

1703(D) Concrete Works (Class 20/20) Of Culvert Walls and Slabs

This work shall consist of furnishing, mixing, delivering and placing of the concrete for the
construction of culvert walls and slabs, in accordance with these Specifications and in conformity
with the requirements shown on the Drawings.

Concrete class 20/20 shall be used for Culvert walls and slabs.

a) Concrete Materials

(i) Cement: Cement shall be of Portland type and shall conform to the requirements of BS 12 or
equivalent.

The contractor shall select only one type or brand of cement or others. Changing of type or brand
of cement will not be permitted without a new mix design approved by the Engineer. All cement
is subject to the Engineer’s approval, however, approval of cement by the Engineer shall not
relieve the Contractor of the responsibility to furnish concrete of the specified compressive
strength.

Conveyance of cement by jute bags shall not be permitted. Storage in the Contractor’s silo or
storehouse shall not exceed more than two (2) months, and age of cement after manufacture at
mill shall not exceed more than four (4) months. The Contractor shall submit to the Engineer for
his approval the result of quality certificate prepared by the manufacturer.

Whenever it is found out that cement have been stored too long, moist, or caked, the cement
shall be rejected and removed from the project.

(b) Aggregates

Fine and coarse aggregates must be clean, hard, strong and durable, and free from absorbed
chemicals, clay coating, or materials in amounts that could affect hydration, bonding, strength
and durability of concrete.

Grading of aggregates shall conform to the following requirements:

(i) Grading of Fine Aggregates

Sieve Size Percentage by Weight Passing
10 mm 100

5 mm 89-100

2.5mm 60-100

1.2 mm 30-100

0.6 mm 15-54

0.3 mm 5-40

0.15 mm 0-15

(ii) Grading of Coarse Aggregates

Amounts finer than each standard sieve percentage by weight

Size of Coarse Aggregate

40 30 25 20 15 10 5
25 - - 90100 - 30-69 0-10

Other requirements for aggregates are as follows:
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(iii) Fine Aggregates

Fitness Modulus, AASHTO M: 6:23-3.1
Sodium Sulphate Soundness, AASHTO T104 : Max. 10% loss
Content of Friable Particles AASHTO 112 : Max 1% by weight

Sand Equivalent, AASHTO T176 : Min. 75

(iv) Coarse Aggregate

Abrasion, AASGTO T96 : Max. 405 loss

Soft Fragment and shale, AASHTO M80 : Max. 5% by weight

Thin and elongated Pieces, AASHTO M80 : Max. 15%

(v) Water

All sources of water to be used with cement shall be approved by the Engineer. Water shall be
free from injurious quantities of oil, alkali, vegetable matter and salt as determined by the
Engineer.

(vi) Admixture

Only admixture, which have been tested and approved in the site laboratory through trial mixing
for design proportion shall be used.

Before selection of admixture, the Contractor shall submit to the Engineer the specific information
or guarantees prepared by the admixture supplier.

The contractor shall not exclude the admixture from concrete proportions.

Concrete class 20/20
Concrete class 20/20 shall be used for culvert walls and slabs. The requirements of Concrete class
20/20 are provided as follows unless otherwise the Engineer will designate any alteration.

Design compressive strength (28 days): 20N/mm2
Maximum size of coarse aggregates: 20mm

Maximum water/cement ratio of 45% with slump of 80mm

(d) Proportioning Concrete

The Contractor shall consult with the Engineer as to mix proportions at least thirty (30) days prior
to beginning the concrete work. The actual mix proportions of cement, aggregates, water and
admixture shall be determined by the Contractor under supervision of the Engineer in the site
laboratory.

The Contractor shall prepare the design proportions which has 120% of the strength requirement
specified for the designated class of concrete.

No class of concrete shall be prepared or placed until its job-mix proportions have been approved
by the Engineer.

(e) Concrete Work
(i) Batching

Batching shall be done by weight with accuracy of:
Cement : 2 percent

Aggregate : /> percent

Water and Admixture : 1 percent.
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Equipment should be capable of measuring quantities within these tolerances for the smartest
batch regularly used, as well as for larger batches.

The accuracy of batching equipment should be checked every month in the presence of the
Engineer and adjusted when necessary

(i) Mixing and delivery

Slump of mixed concrete shall be checked and approved at an accuracy of +25mm against
designated slump in these specifications.

(iv) Concrete in hot weather

No concrete shall be placed when the ambient air temperature is expected to exceed thirty three
degrees celsius (33°C) during placement operations).
(v) Concreting at night

No concrete shall be mixed, placed or finished when natural light is insufficient, unless an
adequate approved artificial lighting system is operated, such night work is subject to approval
by the engineer.

(vi) Placing

In preparation of the placing of concrete, the interior space of forms shall be cleaned and
approved by the engineer prior to placing concrete. All temporary members except tie bars to
support forms shall be removed entirely from the forms and not buried in the concrete. The use
of open and vertical chute shall not be permitted unless otherwise directed by the engineer.

The Contractor shall provide a sufficient number of vibrators to properly compact each batch
immediately after it is placed in the forms.

(f) Measurement and Payment

Measurements for the Concrete Works Class 20/20 of culvert walls and slabs shall be made in
cubic metres for the walls and slabs actually constructed, measured from their dimensions shown
on the Drawings. Payment for the Concrete Works (Class 20/20) of culvert walls and slabs shall
be the full compensation for furnishing all materials of the concrete mixing, delivering, placing
and curing the concrete, equipment and tools, labour and other incidental necessary for the
completion of the work in accordance with the Drawings and these Specifications and as directed
by the Engineer.

SECTION 20 - ROAD FURNITURE
2011 BOLLARDS

Where directed by the Engineer, the contractor shall provide and install class 20/20 200mm
diameter reinforced concrete bollards concreted 300mm into the ground.

SECTION 15: SUPERVISION AND CONTRACT EVALUATION MANUAL 2012

The Manual refers to the Ministry of Roads ‘Supervision and Contract evaluation Manual for road
Maintenance Works 2012.
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5.1

5.2

5.3

5.4

5.5

5.6

5.7

5.8

5.9

SECTION VI: BILLS OF QUANTITIES

The Bill of Quantities shall form part of the Contract Documents and is to be read in
conjunction with the Instructions to Tenderers, Conditions of Contract Parts I and II,
Specifications and Drawings.

The brief description of the items in the Bill of Quantities is purely for the purpose of
identification, and in no way modifies or supersedes the detailed descriptions given in
the conditions of Contract and Specifications for the full direction and description of
work and materials.

The Quantities set forth in the Bill of Quantities are estimated and provisional, representing
substantially the work to be carried out, and are given to provide a common basis for
tendering and comparing of Tenders. There is no guarantee to the Contractor that he
will be required to carry out all the quantities of work indicated under any one particular
item or group of items in the Bill of Quantities. The basis of payment shall be the
Contractor’s rates and the quantities of work actually done in fulfillment of his obligation
under the Contract.

The prices and rates inserted in the Bills of Quantities will be used for valuing work executed,
and the Engineer will measure the whole of the works executed in accordance with this
Contract.

A price or rate shall be entered in ink against every item in the Bill of Quantities with the
exception of items, which already have provisional sums, affixed thereto. The Tenderers
are reminded that no “nil” or “included” rates or “lump-sum” discounts will be accepted.
The rates for various items should include discounts if any. Tenderers who fail to comply
will be disqualified.

Provisional sums (including Day works) in the Bill of Quantities shall be expended in whole
or in part at the discretion of the Engineer in accordance with Sub-clause 52.4 and Clause
58 of part of the Conditions of Contract.

The price and rates entered in the Bill of Quantities shall, except insofar as it is otherwise
provided under the Contract, include all Constructional plant to be used, labour,
insurance, supervision, compliance, testing, materials, erection, maintenance or works,
overheads and profits, taxes and duties (excluding VAT) together with all general risks,
liabilities and obligations set out or implied in the Contract, transport, electricity and
telephones, water, use and replenishment of all consumables, including those required
under the Contract by the Engineer and his staff.

Errors will be corrected by the evaluation committee for any arithmetic errors in
computation or summation as follows:

(@) Where there is a discrepancy between amount in words and figures, the
amount in words will govern; and

(b)  Where there is a discrepancy between the unit rate and the total amount
derived from the multiplication of the unit price and the quantity, the unit
rate as quoted will govern, unless in the opinion of the Employer, there
is an obviously gross misplacement of the decimal point in the unit price,
in which event the total amount as quoted will govern and the unit rate
will be corrected.

(c) If a Tenderer does not accept the correction of errors as outlined above,

his Tender will be rejected.

The whole cost of complying with the provisions of the Contract shall be included in the
Items provided in the priced Bill of Quantities, and where no Items are provided, the cost
shall be deemed to be distributed among the rates and prices entered for the related
Items of Work.
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5.10"Authorized” “Directed” or “Approved” shall mean the authority, direction or approval of
the Engineer.

5.11The method of measurement of completed work for payment shall be in accordance with
Standard Specification for Road and Bridge Construction of the Ministry of Transport and
Communications, 1986.

5.12Unless otherwise stated, all measurements shall be net taken on the finished work carried
out in accordance with the details shown on the drawings or instructed, with no allowance
for extra cuts or fills, waste or additional thickness necessary to obtain the minimum
finished thickness or dimensions required in this contract. Any work performed in excess
of the requirements of the plans and specifications will not be paid for, unless ordered in
writing by the Engineer

5.13The Bills of Quantities, unless otherwise expressly stated therein, shall be deemed to have
been prepared in accordance with the principles of the latest edition of the Civil
Engineering Standard Method of Measurement (CESMM).

5.14Units of Measurement and abbreviations used herein shall have the following meanings:

Unit Abbreviation Unit Abbreviation
cubic meter m3orcum millimeter mm
hectare Ha month mth
hour Hr number No
kilogram Kg provisional sum P.S
kilometre Km square meter m2or sq m
lump sum LS square millimeter mmZor sq m
meter M vehicle veh

week wk

metric ton (1,000 kg)

months mths

5.15Hard material, in this Contract, shall be defined as the material which, in the opinion of the
Engineer, require blasting, or the use of metal wedges and sledgehammers, or the use
of compressed air drilling for their removal, and which cannot be extracted by ripping
with a dozer tractor of at least 150 brake horse power (112 kilowatt) with a single, rear-
mounted, hydraulic ripper. Boulders of more than 0.2m3 occurring in soft material shall
be classified as hard material.

5.16 Soft material shall be all material other than hard material.
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5.17BILL OF QUANTITIES:

CONSTRUCTION OF ONE BOX CULVERT MEASURING 6M WIDE BY 2.5 HIGH BY 7M LONG ACROSS BOYOO RIVER ALONG
MAKUTANO NGOZI- BONDE ROAD

Item Code Description Unit Quantity Rate Amount
(Ksh) (Ksh)
Bill No. 1:- General: Office administration and overheads/Preliminaries
01-80-010 Allow a prime cost of Kshs. 50,000 for material testing as PC SUM 50,000
directed by the Engineer
01-80-011 Extra over item 01-80-010 for contractors overheads and % 50,000
profits
01-80-016 Provide and erect publicity signs as directed by the NO. 1
Engineer
01-80-030 Allow a prime cost of Kenya Shillings Three hundred PC SUM 300,000
thousand (300,000) only for attendance to the RE,s
supervisory staff including overtime
01-80-031 Include percentage of PC sum in item 01-80-030 for % 300,000
contractors overhead and profit
Total for bill 1
BILL 4:- SITE CLEARANCE
04-50-004 Light Bush Clearing M2 9,000
Total for bill 4
Bill No. 7:- EXCAVATION AND FILLING FOR STRUCTURES
07-50-001 Excavate for structure in soft material M3 170
07-50-003 River training in soft material M3 200
07-50-004 River Diversion M3 200
07-50-006 Fill with Selected granular fill material (hardcore) M3 720
Total for bill 7
Bill No. 10:- GRADING AND GRAVELLING WORKS
10-50-002 Heavy grading with watering and compaction M2 12,000
10-60-001 Provide gravel wearing course-excavation, free haul, M3 900
spread and compact
Total for bill 10
Bill No. 17:- CONCRETE WORKS (Major Structures)
17-80-001 Provide and place 50mm thick class 15/20 concrete M3 9
binding to structures
17-80-002 Provide and place class 25/20 concrete for retaining walls M3 60
and other structures
17-60-003 Vertical formwork class F2 finish M2 168
17-60-004 Horizontal formwork class F2 finish M2 90
17-80-004 Provide, cut, bend and fix steel reinforcement of diameter Kg 11,300
greater, equal to or less than 16mm as per the drawing or
as instructed by the Engineer
Total for bill 17
Bill No. 21:- MISCELLANEOUS BRIDGE/DRIFT WORKS
21-60-006 Guardrails to bridges MT 10
21-60-008 weep holes NO 20

Total for bill 21

Total for Works

Add 10% contingency

Sub Total 2

Add 14% Vat

Total Contract Sum

The source of funds shall be the IFAD Loan and GoK for domestic taxes and levies
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1. SECTION VII — STANDARD FORMS

LIST OF STANDARD FORMS
Form of Tender

Appendix to Form of Tender
Form of Agreement

Form of Tender Security
Form of Performance Security

Bank Guarantee For Advance Payment
Tender Questionnaire
Mandatory Business Questionnaire
Certificate of Site Visit
. Form of Written Power of Attorney
. Key Personnel
. Schedule of Completed Civil Works for Road Works
. Schedule of Ongoing Projects
. Declaration Form
. Tender Securing Declaration Form

VRN AWNE
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1. Form of Tender (Mandatory)
To: Kenya Cereal Enhancement Programme-Climate Resilient Agricultural Livelihoods
Window of P.O. Box 30028-00100 Nairobi

TENDER NAME TENDER FOR ROAD SPOT IMPROVEMENT WORKS FOR ROADS
LEADING TO HURUMA SUWERWA STORAGE FACILITY
TENDER REFERENCE NO MOALF/SDCD&AR/KCEP-CRAL/PROC/050/2020-2021
Dear Sir,

1) Having examined the Conditions of Contract, Specifications, Drawings and Bills of Quantities
for the execution of the above-named Works, we, the undersigned offer to construct, install
and complete such Works and remedy any defects therein for the sum of:

(Insert amount in words)

As specified in the Appendix to Bid or such other sums as may be ascertained in accordance with
the said Conditions.

2) We undertake, if our bid is accepted, to commence the works within Fourteen (14) days of
receipt of the Engineer’s order to commence, and to complete and deliver the whole of the
works comprised in the contract within the time stated in the Appendix to Bid.

3) If our bid is accepted we will, when required, obtain the guarantee of a Bank or other sureties
(to be approved by you) to be jointly and severally bound with us in a sum not exceeding
10% of the above named sum for the due performance of the contract under the terms of a
Bond to be approved by you.

4) We agree to abide by this Tender for a period of [number] 120 days from the date fixed for
tender opening of the Instructions to Tenderers, and it shall remain binding upon us and may
be accepted at any time before the expiration of that period.

5) We understand that you are not bound to accept the lowest or any bid you may receive.

6) The Tender sum as submitted and read out during the tender opening shall be absolute and
final and shall not be subject of correction, adjustment or amendment in any way by any
person or entity.

7) On the basis of our previous experience we are fully experienced and competent in the type
of work included in this tender and we have adequate financial resources to carry out the
works described within the period for completion. We are in a position to fulfil the contract
for which we have tendered
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8) Unless and until a formal Agreement is prepared and executed this tender together with your
written acceptance thereof and signing of the contract by the accounting officer or an officer
authorized in writing by the accounting officer shall constitute a binding Contract between us.

Dated this day of 20

Signature in the capacity of

duly authorized to sign tenders for and on behalf of

[Name of Tenderer] of

[Address of Tenderer]

(NamME Of WILNESS)....c.uveeiieee et
(Signature Of WItNESS).......cocuvieiiiie ettt
(AdAress Of WItNESS)......ccuuiiiieiiieiie e

(Occupation Of WItNESS)......ccccueeeiiuieeiiieee ettt
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2. APPENDIX TO FORM OF TENDER

(This appendix forms part of the tender)

CONDITIONS OF CONTRACT CLAUSE | AMOUNT
Tender Security (Bank Guarantee only) Ksh 140,000.00
Amount of Performance Security 10.1 10 percent of Tender Sum
(Unconditional Bank Guarantee) in the form of Unconditional
Bank Guarantee
Submitted by the 15th day from the date
of the award letter
Program to be submitted 14.1 Not later than fourteen (14) days after
issuance of Order to
Commence
Cash flow estimate to be submitted 14.3 Not later than fourteen (14) days after
issuance of Order to
Commence
Minimum amount of Third Party 23.2 Contract Price
Insurance
Submission of Contractors All Risk Insurance Cover Submitted by the 15th day from the date
of award letter
Period for commencement, from the 41.1 Fourteen (14) days
Engineer’s order to commence
Time for completion 43.1 Six Months (6) Months
Amount of liquidated damages 47.1 0.05 % of the contract price per day.
Limit of liquidated damages 47.1 5% of contract value
Defect Liability period 49.1 One (1) Years
Percentage of Retention 60.5 5% of Interim Payment
Certificate
Limit of Retention Money 60.5 5 % of Contract Price
Minimum amount of interim certificates 60.2 5% of Contract sum
Time within which payment to be 60.10 Ninety (90) days
made after Interim Payment
Certificate signed by Engineer
Time within which payment to be 60.10 Ninety (90) days
made after Final Payment Certificate signed by
Enaineer
Advance Payment 60.12 Not Applicable
Appointer of Arbitrator 67(3) The Chartered Institute of Arbitrators -
Kenya.
Notice to Employer and Engineer 68.2 The Employers address is:
The Programme Coordinator
KCEP-CRAL
P.0.Box 30028
Nairobi
The Engineer’s address is:
The Programme Engineer
KCEP-CRAL
P.0.BOX 30028
Nairobi
Signature of Tender...........ccocevveeivee e, Date.....cccoeeeeeineeene
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3. FORM OF AGREEMENT (7o be filled at the time of contract signing)

This contract (hereinafter called “the Contract”) is made on the day of 2019 between
the Ministry Of Agriculture, Livestock, Fisheries and Cooperatives, State Department for
Crop Development on behalf of Kenya Cereal Enhancement Programme-Climate Resilient
Agricultural Livelihoods Window of P.O. Box 30028-00100 Nairobi whose registered office
is situated at Kilimo House along Cathedral Road (hereinafter referred to as “the Client”) whose
expression shall where the context so admits include its successors, administrators or permitted
assignees on the one part

AND

of (hereinafter called “the
Contractor”) whose Certificate of Registration is and whose registered office is
situated at on the other part (hereinafter the ‘Contractor’ whose expression

shall where the context so admits include its successors, administrators or permitted assignees) on the
other part.

WHEREAS the Client invited tenders through a National Competitive Bid TENDER FOR ROAD SPOT
IMPROVEMENT WORKS FOR ROADS LEADING TO HURUMA SUWERWA STORAGE FACILITY:
MOALF/SDCD&AR/KCEP-CRAL/PROC/050/2020-2021 and the contractor has accepted the spot
works for roads leading to Huruma-Suwerwa, 10km from Sibanga trading centre for a total contract
sum of price of inclusive of 14% VAT hereinafter called “the contract price)

NOW THIS CONTRACT WITNESSETH AS FOLLOWS:
1. In this Contract words and expressions shall have the same meanings as are respectively assigned
to them in the Conditions of Contract referred to.
2. The following documents shall be deemed to form and be read and construed as part of this Contract
and in case of any discrepancies or inconsistencies in the contract agreement, the order of precedence
of the contract documents shall be as follows;

a) The Contract Agreement Form

b) The Form of Tender

¢) The Price Schedule

d) The Special Conditions of Contract;

e) The General Conditions of Contract;

f) The Technical Specifications

g) The Notification of Award

h) The Letter of Acceptance

3. In consideration of the payments to be made by the Client to the Contractor as hereinafter
mentioned, the Contractor hereby covenants with procuring entity to provide the works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

4. The Client hereby covenants to pay the Contractor in consideration of the works and the remedying
of defects therein, the Contract Price or such other sum as may become payable under the provisions
of the contract at the times and in the manner prescribed by the contract.

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed in their respective
names as of the day and year first above written.

For and on behalf of State Department for Crop Development, Kenya Cereal Enhancement Programme-
Climate Resilient Agricultural Livelihoods Window:
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Date:
Principal Secretary
State Department for Crop Development

WITNESSED BY:

Date:
Programme Coordinator
KCEP-CRAL
For and on behalf of Contractor
Date:
WITNESSED BY:
Date:
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4. FORM OF TENDER SECURITY (Mandatory)

WHEREAS ... (hereinafter called “the Tenderer”) has submitted his
tender dated ...l for the construction of

KNOW ALL PEOPLE by these presents that WE .........c...ccoene. having our registered office at
.................. (hereinafter called “the Bank”), are bound unto
................................. (hereinafter called “the Employer”) in the sum of Kshs............................ for

which payment will and truly to be made to the said Employer, the Bank binds itself, its successors
and assigns by these presents sealed with the Common Seal of the said Bank this ................
Day of ......... 20............

THE CONDITIONS of this obligation are:

1. If after tender opening the Tenderer withdraws his tender during the period of tender validity
specified in the instructions to Tenderers
Or

2. If the Tenderer, having been notified of the acceptance of his tender by the
Employer during the period of tender validity:

(a) fails or refuses to execute the form of Agreement in accordance with the Instructions
to Tenderers, if required; or

(b) fails or refuses to furnish the Performance Security, in accordance
with the Instructions to Tenderers;

(©) Rejects a correction or an arithmetic error in the tender.

We undertake to pay to the Employer up to the above amount upon receipt of his first written
demand, without the Employer having to substantiate his demand, provided that in his
demand the Employer will note that the amount claimed by him is due to him, owing
to the occurrence of one or both of the two conditions, specifying the occurred condition or
conditions.

This guarantee will remain in force up to and including thirty (30) days after the period of
tender validity, and any demand in respect thereof should reach the Bank not later than
the said date.

[date[ [signature of the Bank]

[witness] [seal]

(Amend accordingly if provided by the Insurance Company)
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5. PERFORMANCE BANK GUARANTEE (UNCONDITIONAL)

B o SRR [Name KCEP-CRAL]

Dear Sir,

WHEREAS (hereinafter called “the Contractor”) has undertaken, in
pursuance of Contract No. dated to execute

(hereinafter called “the Works");

AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish
you with a Bank Guarantee by a recognised bank for the sum specified therein as security for
compliance with his obligations in accordance with the Contract;

AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee: NOW THEREFORE we

hereby affirm that we are the Guarantor and responsible to

you, on behalf of the Contractor, up to a total of Kshs. (amount of
Guarantee in figures) Kenya Shillings
(amount of Guarantee in words), and we undertake to pay you, upon your first written demand
and without cavil or argument, any sum or sums within the limits

of Kenya Shillings (amount of Guarantee in words) as

aforesaid without your needing to prove or to show grounds or reasons for your demand for the sum
specified therein.

We hereby waive the necessity of your demanding the said debt from the
Contractor before presenting us with the demand.

We further agree that no change, addition or other modification of the terms of the Contract or of
the Works to be performed there under or of any of the Contract documents which may be made
between you and the Contractor shall in any way release us from any liability under this Guarantee,
and we hereby waive notice of any change, addition, or modification.

This guarantee shall be valid until the date of issue of the Certificate of
Completion.

SIGNATURE AND SEAL OF THE GUARANTOR

Name of Bank

Address

Date
(Amend accordingly if provided by Insurance Company)
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6. BANKGUARANTEE FOR ADVANCEPAYMENT

To: [name of Employer] (Date)
[address of Employer]

Gentlemen,

Ref: [name of Contract]

In accordance with the provisions of the Conditions of Contract of the above- mentioned Contract,
We, [name and Address of Contractor] (hereinafter
called “the Contractor”) shall deposit with

[name of Employer] a bank guarantee to guarantee his proper
and faithful performance under the said Contract in an amount of Kshs. [amount
of Guarantee in figurers] Kenya Shillings [amount
of Guarantee in words].

We, [bank or financial institution], as instructed by the Contractor,
agree unconditionally and irrevocably to guarantee as primary obligator and not as
Surety merely, the payment to

[name of Employer] on his first demand without

whatsoever right of objection on our part and without his first claim to the

Contractor, in the amount not exceeding Kshs [amount of

Guarantee in figures] Kenya Shillings

[amount of
Guarantee in words], such amount to be reduced periodically by the amounts recovered by you from
the proceeds of the Contract.

We further agree that no change or addition to or other modification of the terms of the Contract
or of the Works to be performed there under or of any of the
Contract documents which may be made between [name

of Employer] and the Contractor, shall in any way release us from any liability under this
guarantee, and we hereby waive notice of any such change, addition or modification.

No drawing may be made by you under this guarantee until we have received notice in writing
from you that an advance payment of the amount listed above has been paid to the Contractor
pursuant to the Contract.

This guarantee shall remain valid and in full effect from the date of the advance
payment under the Contract until
(name of Employer) receives full

payment of the same amount from the Contract.
Yours faithfully,

Signature and Seal

Name of the Bank or financial institution
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Address

Date

Witness: Name:

Address:

Signature:

Date:
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7. TENDER QUESTIONNAIRE (Mandatory)

Please fill in block letters.
Full names of Tenderer;

Full address of Tenderer to which tender correspondence is to be sent (unless an agent has
been appointed below);

Details of Tenderer’'s nominated agent (if any) to receive tender notices. This is essential if
the Tenderer does not have his registered address in Kenya (name, address, telephone,
telex);

Signature of Tenderer

Make copy and deliver to: (Name of Employer)
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8. MANDATORY CONFIDENTIAL BUSINESS QUESTIONNAIRE (Mandatory)

Name of Applicant(S)..icuiieiimmimmesimnimmnsmmssmmessmassnns s
You are requested to give the particulars indicated in Part 1 and either Part 2 (a), 2(b) or 2(c) whichever applied to

your type

You are advised that it is a serious offence to give false information on this form and shall lead to
automatic disqualification/termination of your business proposal at your cost.

Part 1 General

Business Name

Location of Business Premises

Email

Nature of Business (Attach Company
Profile)

Registration Certificate No. (Attach Copy)

Tax Compliance No (Attach Copy)

Maximum value of business which you
can handle at any one time —
Ksh

Name of your bankers

Branch

Bank Account Number

Payment Terms

Part 2

(a) — Sole Proprietor

Your name in full

Age

Nationality

Country of Origin

Citizenship details

If a Kenyan Citizen, indicate under
Citizenship Details whether by Birth,
Naturalization or Registration
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(b) — Partnership

Given details of partners as follows
Name Nationality Citizenship Details Shares

G ettt ettt ea— et et eteehe et eteeheeheebeebeeae et e ebeeaeebeeteetesbeetentesbentenrens
If a Kenyan Citizen, indicate under Citizenship Details whether by Birth, Naturalization or Registration

Part 2 (c) -
Registered Company Attach a copy of the CR12

Private or Public

(Attach brochures or annual reports in case of public companies)

State the nominal and issued capital of company

Nominal Kshs. Issued Kshs.

Give details of all directors as follows

Name Nationality Citizenship Details Shares

Part 3- List of corporate client customers and their addresses, telephone numbers and contact person.

1. Company

Contact Person

Tel/Mobile

2. Company

Contact Person

Tel/Mobile

3. Company

Contact Person

Tel/Mobile

4. Company

Contact Person

Tel/Mobile

Part 4-(a) Debarment

I/We declare that [insert name of the Bidder], its proprietor(s), Agents, Sub-Consultants, Sub-Contractors,
Consortium and Joint Venture partners have not been debarred from any procurement process and have not engaged
nor shall engage in any fraudulent, corrupt, collusive, coercive or obstructive practices in connection with the present

procurement process or any other tender by the KCEP-CRAL and any other public or private institutions.

I/We declare that [insert name of the Bidder], its proprietor(s), Agents, Sub-Consultants, Sub-Contractors,

Consortium and Joint Venture partners are not subject to a debarment recognized under the Public Procurement
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Regulatory Authority and the Agreement for Mutual Enforcement of Debarment Decisions (the ‘Cross-Debarment
Agreement”)!

FUIINGIMIES. ... bbb bt bbb

Y[ =L =SSR

Dated this .........cccc........ AY OF oo 2020

IN the CAPACILY OF ... it ettt e e es e e e e ene e e eneeneeneas

Duly authorized to sign Tender for and on behalf of

1 The Cross-Debarment Agreement was entered into by the World Bank Group, the Inter-American Development Bank,
the African Development Bank, the Asian Development Bank and the European Bank for Reconstruction and

Development, additional information may be located at: http://crossdebarment.org/.

Part 4-(b) Bankruptcy / Insolvency / Receivership.

I/We declare that I/We have not been declared bankrupt or insolvent by the competent Authorities in Kenya and
neither are we under receivership:

FUIT NGIMIES. ...ttt a bbb bt et e bt e b e e bt e s bt e m b e e bt e bt eae e be e bt eh b e ebeentenbeenbesneenbe s
Y [e = L8 ] <P SUPRTRN

Dated this ........cooeveeiieree e AY OF e 2020

Part 4-(c) -Criminal Offence

I/We,(Name (s) of Director(s)):-

certify that [insert name of the Bidder], its proprietor(s), Agents, Sub-Consultants, Sub-Contractors, Consortium and
Joint Venture partners are not subject to a criminal conviction, administrative sanctions and/or temporary
suspensions for engaging in fraudulent, corrupt, collusive, coercive or obstructive practices. I/We further certify that
[insert name of the Bidder], its proprietor(s), Agents, Sub-Consultants, Sub-Contractors, Consortium and Joint
Venture partners have not been convicted of any criminal offence relating to professional conduct or the making of
false statements or misrepresentations as to the qualifications of [insert name of the Bidder] to enter into a
procurement contract within a period of three (3) years preceding the commencement of procurement proceedings.

Part 4-(d) Conflict of Interest

I/We, the undersigned state that I / We have no conflict of interest in relation to this procurement:

MOALF/SDCD&AR/KCEP-CRAL/PROC/050/2020-2021- Works Leading to Huruma Suwerwa Storage Page 80 of 90


http://crossdebarment.org/

Further, I/We declare that [insert name of Bidder], its proprietor(s), Agents, Sub-Consultants, Sub-Contractors,
Consortium and Joint Venture partners have no actual or potential conflict of interest2 that could impact their ability
to serve the best interest of the KCEP-CRAL and/or the International Fund for Agricultural Development (IFAD).

FOr and 0N DEaIf Of M/s..... ..o e ettt eaeeeeeeeaeeeaean

2 Conflicts of interest arise where private or personal interests of a bidder may influence or appear to influence the
impartial and objective performance of their duties. Private or personal interests include situations where a bidder
appears to benefit improperly, directly or indirectly, or allows a third party to benefit improperly, from their
association with an enterprise or organization that engages in business directly or indirectly with the Project.

Part 4-(e) — Interest in the Firm:

Is there any person/persons in KCEP-CRAL or any other public institution who has interest in the Firm?

YES/NO ..o (Delete as necessary)

03 LT ) o PSS
(Title) (Signature) (Date)

Part 4-(f) — Gratuities, Fees, Commissions and Gifts:

[ I/We, the undersigned certify that no gratuities, fees, commissions, gifts or anything else of value have been paid
or exchanged by [insert name of Bidder] or are to be paid or exchanged by [insert name of Bidder] with respect to
the present bidding process.

OR

0 [to be completed only if previous box was not checked]

I/We, the undersigned declare that the following gratuities, fees, commissions, gifts or anything else of value have
been exchanged, paid by [insert name of Bidder] or are to be exchanged or paid by [insert nhame of Bidder] with
respect to the present bidding process:

- [Name of Recipient/Address/Date/Reason/Amount]

- [Name of Recipient/Address/Date/Reason/Amount]

- [Name of Recipient/Address/Date/Reason/Amount]

Part 5(I) — Experience

Please list here below similar projects accomplished or companies / clients you have supplied with similar items or
materials / services in the last 5 years

# Company Name | Contract/ Order | Value Contact Person Email Phone Number
No
1.
2.
3.
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Part 6(i or j) — Bank account details:

AGPO firms must provide evidence from their bank that the account to which KCEP-CRAL shall make payment has
a youth or a woman or a PWD listed in the CR12 form/partnership deed/sole proprietor certificate as a MANDATORY
signatory of that account,

- Sec.157 (11) of PPADA:

ACCOUNE Nttt

Name of the person(s) in the CR12 form OR in the partnership deed OR in the sole proprietor
Certificate......cveveeieeiieie e R

ID NO(S):uioueiieenienienienieeiens [ Signature and stamp of the authorized Banker

Part 7—Declaration

I/We the undersigned certify that I/We are the authorized representative of [Name of the Bidder], as well as
that the information provided above is true and accurate in all material respects and understand that any material
misstatement, misrepresentation or failure to provide the information requested in this certification may result in
sanctions and remedies, including the permanent ineligibility to participate in IFAD-financed and/or IFAD-managed
activities and operations, in accordance with the IFAD Project Procurement Guidelines, the IFAD Procurement
Handbook and other applicable IFAD policies and procedures, including IFAD’s Policy on Preventing Fraud
and Corruption in its Activities and Operations (accessible at www.ifad.org/anticorruption policy), as may

be amended from time to time. Furthermore, I/We give KCEP-CRAL permission to seek any other references
concerning my/our company from whatever sources deemed necessary (e.g. company registrar’s office, banks
etc.).

Full name/s

For and on behalf of M/s
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9. CERTIFICATE OF TENDERER’S VISIT TO SITE (Mandatory)

Participated in the organized pre-bid site visit for the:
TENDER NAME TENDER FOR ROAD SPOT IMPROVEMENT WORKS FOR ROADS
LEADING TO HURUMA SUWERWA STORAGE FACILITY

TENDER REFERENCE NO MOALF/SDCD&AR/KCEP-CRAL/PROC/050/2020-2021

NOTE: This form is to be completed when the site visit is made at the time of the
organized site Visit and pre-bid meeting.
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10.FORM OF WRITTEN POWER-OF-ATTORNEY (Mandatory)

The Tenderer consisting of a joint venture shall state here below the name and address of his
representative who is authorized to receive on his behalf correspondence in connection with the
Tender.

(Name of Tenderer’s Representative in block letters)

........................................................................ (Address of

........................................................................ (Signature of
Tenderer’s Representative)
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11.KEY PERSONNEL (Mandatory)

DESIGNATION NAME NATIONALITY SUMMARY OF QUALIFICATIONS AND EXPERIENCE

Headquarters: Qualifications (General Specific

1Partner/ Director or other key Experience (Yrs) |Experience (Yrs)

staff
(Give Designation)

Site Office:
Site Agent
Site Surveyor

Foreman

Note: The Bidder shall list in this schedule the key personnel he will employ from the Contractor’s
headquarters and from the Contractor’s site office to direct and execute the work together with
their qualifications, experience, position held and nationality in accordance with the Conditions of
Contract Part II (where required, use separate sheets to add extra data for column 4). Bidders
shall attach certified copies of academic certificates, and CVs of all key staff.

I certify that the above information is correct.

(Name & Title) (Signature) (Date)
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12.SCHEDULE OF COMPLETED ROAD WORKS CARRIED OUT BY THE
TENDERER IN THE LAST THREE YEARS (Mandatory)

DESCRIPTION NAME OF CLIENT TOTAL VALUE CONTRACT YEAR COMPLETED
OF WORKS OF  WORKS PERIOD
(KSHS) (YEARS)

Note: Bidders shall attach certified copies of letters of award (for each listed project), certified copies
of completion certificates.

I certify that the above Civil Works were successfully carried out and completed by ourselves.

(Title) (Signature) (Date)

*Value in Kshs using Central Bank of Kenya mean exchange rate at a reference date 30 days
before date of tender opening.
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13.SCHEDULE OF ONGOING PROJECTS (Mandatory)

DESCRIPTION NAME OF | DATE OF | DATE OF | VALUE OF | VALUE PHYSICALLY
OF WORKS CLIENT COMMENCEMENT COMPLETION WORKS IN | COMPLETED COMPLETED
KSH UP TO DATE UP TO DATE
% %
Note:

1. Bidders shall attach certified copies of letters of award (for each listed project) and any certified

evidence for executed works e.g copy of recent payment certificate. _ _
2. Bidders must indicate all their on-going works as at the time of bidding. Any non-disclosure shall
constitute non-responsiveness)

I certify that the above Civil Works are being carried out by ourselves and that the above information

is correct.

(Name & Title)

(Signature)
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Date:

To:

14.DECLARATION FORM (Mandatory)

Kenya Cereal Enhancement Programme-Climate Resilient Agricultural

Livelihoods Window of P.O. Box 30028-00100 Nairobi

TENDER NAME TENDER FOR CONSTRUCTION OF SPOT IMPROVEMENT

WORKS FOR ROADS LEADING TO HURUMA SUWERWA
COOPERATIVE STORAGE FACILITY

TENDER REFERENCE NO MOALF/SDCD&AR/KCEP-CRAL/PROC/050/2020-2021

I/ WE

(name and address of the Tenderer)

Declare the following:

Declare the following:

a)

b)

0)

d)

have not been debarred from participating in public procurement, including not being subject
to a debarment recognized under the Agreement for Mutual Enforcement of Debarment
Decisions (the "Cross-Debarment Agreement")?;

have not been involved in and will not be involved in fraudulent, corrupt, collusive, coercive or
obstructive practices regarding public procurement;

are not subject to a criminal conviction, administrative sanctions and/or temporary
suspensions for engaging in fraudulent, corrupt, collusive, coercive or obstructive practices;

have no actual or potential conflict of interest? that could impact our capacity to serve the
best interest of KCEP-CRAL and/or the International Fund for Agricultural Development
(IFAD);

have not paid or exchanged nor will pay or exchange any gratuity, fee, commission, gift or
anything else of value with respect to the present bidding process;

OR
[to be completed only if previous box was not checked]

O have exchanged, paid or will exchange or pay the following gratuities, fees, commissions,
gifts or anything else of value with respect to the present bidding process:

1 The Cross-Debarment Agreement was entered into by the World Bank Group, the Inter-American
Development Bank, the African Development Bank, the Asian Development Bank and the European Bank for
Reconstruction and Development, additional information may be located at: http://crossdebarment.org/.

2 Conflicts of interest arise where private or personal interests of a bidder may influence or appear to influence
the impartial and objective performance of their duties. Private or personal interests include situations where a

bidder

appears to benefit improperly, directly or indirectly, or allows a third party to benefit improperly, from

their association with an enterprise or organization that engages in business directly or indirectly with the
Project.
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- [Name of Recipient/Address/Date/Reason/Amount]
- [Name of Recipient/Address/Date/Reason/Amount]
- [Name of Recipient/Address/Date/Reason/Amount]

NAME AN TIE et e e e e

SIGNALUE.......eee e e Date

(To be signed by authorized representative and officially stamped)
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15.0THER SUPPLEMENTART INFORMATION

1. Road Maintenance Manual
The Manual refers to the Ministry of Roads ‘Road Maintenance Manual, May 2010 Edition’.

2. Supervision and Contract Evaluation Manual 2012

The Manual refers to the Ministry of Roads ‘Supervision and Contract evaluation Manual for road
Maintenance Works 2012.
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